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EXECUTIVE SUMMARY 
 
 
FIRESTEEL CREEK / LAKE MITCHELL WATERSHED PROJECT 
 
 
PROJECT START DATE:  April 1998 PROJECT COMPLETION DATE:  September 2008 
 
 
FUNDING: TOTAL BUDGET 
 
 INITIAL AMENDED ACCRUED MATCH 
EPA GRANT (C-998185-98) $113,150 $125,650 $83,766 
EPA GRANT (C-998185-99/02) $738,000 $1,078,500 $719,000 
TOTAL EPA GRANT $851,150 $1,204,150 $802,766 
 
GRANT AMENDMENTS: 6 
BUDGET REVISIONS: 1 (August 2005) 
 
 
The goal of the Firesteel Creek/Lake Mitchell Watershed Project – Segment 1 was:  
 

Reduce the nutrient (phosphorus) and sediment loading into Lake Mitchell by 50 percent  
by the year 2015 in order to restore water quality to a level that supports its priority use 
as a domestic water supply, and other multiple uses.  

 
The Davision Conservation District sponsored the implementation project with partnership from 
the City of Mitchell, Aurora, and Jerauld Conservation Districts.  The initial project grant was 
effective April 7, 1998.  With amendments and additional funding, the project continued until 
September 30, 2008.  The objectives of this project segment (summarized) were: 
 

1. Reduce phosphorus loadings to Firesteel Creek by approximately 30 to 35 percent 
through the application of Best Management Practices (BMPs). 

2. Reduce sediment and nutrient loadings to Firesteel Creek by 10 to 15 percent through 
the application of BMPs. 

3. Through the application of alum (aluminum sulfate) to Lake Mitchell, reduce in-lake 
phosphorus concentrations to 90 ppb in order to reach a 50 percent summer bloom 
frequency. 

4. Implement a water quality monitoring program to document effectiveness of alum 
applications on Lake Mitchell. 

5. Implement an information and education program on project goals and objectives, 
animal waste management, and grazing and riparian management. 

6. Assess, track and report the progress made through implementation of BMPs toward 
attaining the project goal.  

 
The project resulted from contacts between city officials and the South Dakota Department of 
Environment and Natural Resources (SDDENR) in 1992 about declining Lake Mitchell water 
quality.  The primary concerns were near continuous taste and odor issues residents 
experienced with their drinking water and excessive annual algal blooms.  During 1993, the 
Firesteel Creek/ Lake Mitchell Water Quality Assessment (Phase I) was initiated to identify, 
prioritize, and present alternatives to correct identified nonpoint source (NPS) pollution sources 
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in the watershed.  The study came about as a result of South Dakota’s NPS management 
program for 303(d) listed waterbodies to address total maximum daily load (TMDL) issues.  The 
initial listing occurred “pre -1998” as a special approval; where the waterbody had sufficient data 
to write a TMDL before the first 303(d) impaired waterbody list (now included in the “The South 
Dakota Integrated Report for Surface Water Quality Assessment”) was published.  Components 
of the assessment study consisted of in-lake and tributary water quality monitoring, algae 
sampling, storm sewer monitoring, and use assessment using the Agricultural Nonpoint Source 
(AGNPS) computer model. 
 
Analysis of the watershed results indicated that the most likely sources of the nutrient loading 
were animal feeding operations (AFOs) and/or intense summer long grazing. AFOs were 
estimated to contribute 51 percent of the soluble phosphorus (P) load in the watershed.  The 
AGNPS reduction response model estimated that a 50 percent reduction in P inputs would 
reduce in-lake phosphorus by 17 percent and decrease chlorophyll a concentrations sufficient to 
reduce the TSI for chlorophyll a to a mesotrophic level (Phase I Final Report). 
 
The Firesteel Creek Watershed Project is the result of recommendations made by the 
diagnostic/feasibility study.  Funding for project activities was made possible, in part, by grants 
awarded by the United States Environmental Protection Agency to the South Dakota 
Department of Environment and Natural Resources.  In April 1998, a $113,150 EPA 319 grant 
was awarded to the Firesteel/Lake Mitchell Watershed Project to initiate activities selected to 
reduce nutrient loading to Lake Mitchell.  The amount was increased by $12,500 in September 
1998 to assist in the ground-based removal of approximately 18 inches of sediment, or 3000 
cubic yards, from the bottom of Plankinton Pond in Plankinton, SD after an oil spill occurrence 
near the pond in August 1998.  A $738,000 extension grant was awarded in March 1999 to 
continue the implementation work begun a year earlier.  A $340,500 amendment to the 
extension grant was approved in 2003 to fund a three-year alum demonstration project meant to 
supplement watershed activities and reduce in-lake P concentrations to decrease algal bloom 
frequency. 
 
It is estimated that a 9 - 10% phosphorus reduction was realized from project activities 
implemented through September 2008.  This load reduction was accomplished by focusing 
primarily on improvements to priority feeding operations along the main branches of Firesteel 
Creek.  Alum applications began in 2003 and ended in 2006.  Although there was anecdotal 
evidence from lake residents that alum treatments were having a positive impact on the 
condition of the lake, water quality monitoring provided little indication that treatments were 
working as intended.  Based on the information available and public input, a decision was made 
by the City of Mitchell to discontinue alum applications in 2007 because of the uncertainty about 
its effectiveness and expense.  Sediment removal and disposal from the Plankinton Pond began 
in August 1998 and was completed in an environmentally acceptable manner with approval by 
the State of South Dakota by September 1998. 
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INTRODUCTION 
 
Lake Mitchell is a man-made reservoir located on Firesteel Creek in the James River Basin 
geological subdivision of the glaciated Central Lowland Province in southeastern South Dakota 
(HU 10160011 + 100).  Lake Mitchell has served as the sole source of drinking water for the city 
of Mitchell since 1928 and the Davison Rural Water System since 1985.  The lake is also a hub 
for recreational activity for area residents.  The approximately 351,000 acre Firesteel Creek 
watershed is located in Davison, Aurora, and Jerauld counties (Figure 1).  Landuse in the 
watershed reflects the diversified agriculture of the region; with 42 percent of the land classified 
as rangeland, 36 percent cropland, 17 percent pastureland, and 5 percent other. 
 
Firesteel Creek is divided into two main tributaries.  The east fork begins north of Wessington 
Springs and travels south until it reaches the confluence of the west fork.  The west fork begins 
in the Wessington Springs Hills northwest of Plankinton and travels east until it reaches the 
confluence with the east fork in Blendon Township in northwest Davison Country.  Firesteel 
Creek, from the lake to the confluence of the east and west forks, is designated as a permanent 
warm water fishery with limited contact recreational usage.  The east fork from the east-west 
confluence to state highway 34 is assigned the water quality standards for a semipermanent 
fishery and limited contact recreation.  The beneficial uses designated for the west fork from the 
east-west confluence to Lake Wilmarth is a marginal warmwater fishery with limited contact 
recreation (Figure 2).  Table 1 lists the water quality parameters and limits assigned for the 
designations indicated. 

 
During 1992, city officials 
contacted the South Dakota 
Department of Environment and 
Natural Resources (SDDENR) 
because of concerns regarding 
declining water quality.  The 
primary concerns were the taste 
and odor issues residents 
continually experienced with their 
drinking water and excessive 
annual algal blooms.  During 1993, 
the Firesteel Creek/ Lake Mitchell 
Water Quality Assessment (Phase 
I) was initiated to identify, 
prioritize, and present alternatives 
to correct identified nonpoint 
source (NPS) pollution sources in 
the watershed.  The study came 
about as a result of South 
Dakota’s NPS management 
program for 303(d) listed 
waterbodies to address TMDL 
issues.  The initial listing occurred 
“pre-1998” as a special approval; 
where the waterbody had sufficient 

data to write a TMDL before the first 303(d) list was published.   Components of the assessment 
study consisted of in-lake and tributary water quality monitoring, algae sampling, storm sewer 
monitoring, and land use assessment using the Agricultural Nonpoint Source (AGNPS) 

Table 1.  South Dakota water quality standards for 
specific stream segments. 

Designation Parameter Limits 
unionized ammonia < 0.04 mg/L 
dissolved oxygen > 5.0 

pH > 6.5 and < 9.0 su 
suspended solids < 90 mg/L 

temperature < 26.67° C 
fecal coliform* < 2000 / 100 ml 

alkalinity < 750 mg/L 

Permanent 
warmwater fishery 
and limited contact 

recreation 

nitrates < 50 mg/L 
unionized ammonia < 0.04 mg/L 
dissolved oxygen > 5.0 

pH > 6.5 and < 9.0 su 
suspended solids < 90 mg/L 

temperature < 32.22° C 
fecal coliform* < 2000 / 100 ml 

alkalinity < 750 mg/L 

Semipermanent 
warmwater fishery 
and limited contact 

recreation 

nitrates < 50 mg/L 
unionized ammonia < 0.05 mg/L 
dissolved oxygen > 4.0 

pH > 6.0 and < 9.0 su 
suspended solids < 150 mg/L 

temperature < 32.22° C 
fecal coliform* < 2000 / 100 ml 

alkalinity < 750 mg/L 

Marginal 
warmwater fishery 
and limited contact 

recreation 

nitrates < 50 mg/L 
*grab sample 
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computer model, version 5.0.  The study was scheduled to last two years but was extended into 
1995 because of lack of flow in the tributaries and the resulting limited number of samples 
collected. 
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Figure 1.  Firesteel Creek Watershed.
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Figure 2.  Firesteel Creek beneficial use locations. 

 
 
Assessment project water quality sample results and computer modeling indicated that although 
the sediment loading was low compared to other eastern South Dakota watersheds, nutrient 
(phosphorus) concentrations were high.  Analysis of the results indicated that the most likely 
sources of the nutrient loading were animal feeding operations (AFOs) and/or intense summer 
long grazing.  The impact of grazing was difficult to quantify.  AFOs were estimated to contribute 
51 percent of the soluble phosphorus (P) load the watershed.  The AGNPS reduction response 
model estimated that a 50 percent reduction in P inputs would reduce in-lake phosphorus by 17 
percent and decrease chlorophyll a concentrations sufficient to reduce the TSI for chlorophyll a 
to a mesotrophic level (Phase I Final Report). 
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It was recommended that AFOs with an AGNPS non-corrected rating of > 30 or a distance 
corrected rating > 20 be targeted for treatment.  Of the 241 animal feeding operations assessed, 
116 were identified as having a non-corrected AGNPS ranking > 30; 155 feeding operations a 
distance corrected AGNPS ranking of > 20 (Table 2.).  Computer simulations indicated that if 
the potential runoff from the 37 feedlots with a non-distance ranking of > 50 were addressed; 
the soluble P concentrations delivered to Lake Mitchell would be reduced by approximately 37 

percent. 
 
The Firesteel Creek Watershed Project is the 
result of recommendations made by the 
diagnostic/feasibility study.  Funding for 
project activities was made possible, in part, 
by grants awarded by the United States 
Environmental Protection Agency to the 
South Dakota Department of Environment 
and Natural Resources.  In April 1998, a 
$113,150 EPA 319 grant was awarded to the 
Firesteel/Lake Mitchell Watershed Project to 
initiate activities selected to reduce nutrient 
loading to Lake Mitchell.  The amount was 
increased by $12,500 in September 1998 to 
assist in the ground-based removal of 
approximately 18 inches of sediment, or 
3000 cubic yards, from the bottom of 
Plankinton Pond in Plankinton, SD after an 

oil spill occurrence near the pond in August 1998.  Sediment removal and disposal from the 
Plankinton Pond began in August 1998 and was completed in an environmentally acceptable 
manner with approval by the State of South Dakota by September 1998.  A $738,000 extension 
grant was awarded in March 1999 to continue the implementation work begun a year earlier.  A 
$340,500 amendment to the extension grant was approved in 2003 to fund a three-year alum 
demonstration project meant to supplement watershed activities and reduce in-lake P 
concentrations to decrease algal bloom frequency. 
 

Table 2.  AGNPS rating for animal feeding 
operations (AFOs). 

Rating Non-distance 
corrected 

Distance 
corrected 

91 - 100 0 0 
81 - 90 0 0 
71 - 80 6 1 
61 - 70 7 1 
51 - 60 24 0 
41 - 50 36 4 
31 - 40 43 26 
21 - 30 48 51 
11 - 20 37 72 
0 - 10 40 86 

TOTALS 241 241 
AGNPS rank 81 - 100 = extremely critical 
AGNPS rank 61 - 80 = very critical 
AGNPS rank 41 – 60 = critical 
AGNPS rank 21 – 40 = possibly critical 
AGNPS rank 0 – 20 = not critical 
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PROJECT GOALS, OBJECTIVES, AND ACCOMPLISHMENTS 
 
The goal of the implementation project is:  
 
Reduce the nutrient (phosphorus) and sediment loading into Lake Mitchell by 50 percent by the 
year 2015 in order to restore water quality to a level that supports its priority use as a domestic 
water supply, and other multiple uses.  Objectives to reach this goal include: 
 
Objective 1.  Reduce phosphorus loadings to Firesteel Creek by approximately 30 to 35 
percent through the application of best management practices (BMPs). 
 

Task 1.  Provide assistance to farmers/ranchers in the planning, design, and 
installation/implementation of animal waste storage facilities (WSF) and nutrient 
management plans (NMP). 
 
Accomplishment:  During the 1998-2008 project period, 15 WSF were installed.  The 
first facility installed within the watershed was constructed during late 1995/early 1996 
after the watershed assessment was completed.  Of the 15 systems installed, 13 were 
conventional systems designed with sediment basins and evaporation ponds to contain 
100 percent of the feedlot runoff.  The fourteenth was the relocation of a cow/calf 
operation away from Firesteel Creek approximately 600 feet with a clean water diversion 
around the new lot.  A fifteenth system built during late 2007 was the relocation of an 
open-air beef operation to a hoop barn configuration with the manure storage contained 
under the roof.  All systems were designed and certified by NRCS engineering staff. 
 
Table 3.  WSF installed and estimated nutrient load reductions. 

No. Type of 
Operation Year Built Animal Units Days of 

Confinement 
P Load Reduction 

(tons) 
1 Beef 1996 1000 365 0.22 
2 Beef 1999 1000 365 0.22 
3 Beef 2000 1000 365 0.22 
4 Beef 2000 1000 365 0.22 
5 Beef 2001 1000 365 0.22 
6 Beef 2001 1000 365 0.22 
7 Beef 2002 700 270 0.15 
8 Beef 2002 1000 365 0.22 
9 Beef 2004 600 365 0.13 
10 Beef 2005 1000 365 0.22 
11 Beef 2005 990 365 0.21 
12 Beef 2005 800 365 0.17 
13 Beef 2006 999 365 0.24 
14 Beef 2007 240 150 0.06 
15 Beef 2007 150 270 0.03 

TOTALS   12,479  2.75 
P load reduction estimates from Annualized Agricultural Nonpoint Source (AnnAGNPS) model 
using a 25-year storm event. 
 
Task 2.  Reroute three City of Mitchell storm sewers that drain into Lake Mitchell to 
reduce storm drainage area by 75 percent. 
 
Accomplishment:  The 1997 Assessment Study Report recommended that three storm 
sewers be rerouted away from Lake Mitchell.  The storm sewers were identified as 
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contributing 4 percent of the phosphorus and 8 percent of the nitrogen and sediment 
load.  By rerouting the storm sewers, the nutrients and sediment from this source would 
be eliminated. 
 
During 1998, the City of Mitchell completed a major reroute of storm water sewer lines 
($2 million State Revolving Fund Loan over 10 years) in conjunction with construction of 
the Mitchell Highway 37 bypass, effectively rerouting approximately 75 percent of the 
storm water that was entering Lake Mitchell as cited in the 1997 assessment report.  
Work was also completed during 2007 to replace and redirect a 24” drain tile constructed 
during the 1920’s that had previously flowed straight to Lake Mitchell.  The pipe was 
replaced with a new, larger storm sewer pipe and redirected to a tributary west of Lake 
Mitchell with a more controlled structure to act as a sediment settling basin as water 
velocity slows within the natural drainage above the lake. 
 
P load reduction = (75%)(4% of P load)(63.3 ton annual P load estimate) = 1.90 ton 
 

Objective 2.  Reduce sediment and nutrient loadings to Firesteel Creek by 10 to 15 percent 
through the application of BMPs. 
 

Task 3.  Provide assistance to farmers/ranchers in the installation of BMPs that reduce 
nutrient loadings through the uptake of nutrients, reduction of nutrient transfer, and/or 
reduction of available nutrients for transport; and practices that reduce sediment transfer 
through application of land management systems that reduce soil erosion. 
 
Accomplishment:  A total of 12,483 acres of pastureland/rangeland were improved 
within the watershed during the project period through the application of cross fence and 
exclusion fence for pasture rotation and alternative water supplies (Table 4).  Water 
systems using wells and pipelines were generally seen as more cost-effective and 
dependable than dugouts or pasture pumps. 
 
Table 4.  Other BMP milestones and accomplishments. 

 
Task Target Completed 

P Load 
Reduction 
(tons/yr) 

Grazing Management Grazing systems 7000 acres 12,483 0.74 
Grazing Management   - water systems 10 units 12  
Grazing Management   - pipeline 10 miles 13.5  
Grazing Management   - tanks 30 units 34  
Grazing Management   - fencing 25 miles 28.9  
Grazing Management   - pasture pumps 25 units 6  
Grazing Management   - small dams/dugouts 25 units 13  

Grazing Management Marginal pastureland 
wetland buffer (CP30) 0 acres 332 0.05 

     
Cropland Management Trees 500 acres 800+  
Cropland Management Filter strips (EPA, CP21, CP28) 500 acres 615 0.19 
Cropland Management Pasture plantings (EPA, EQIP, WHIP) 0 acres 479.5 0.11 
     
Shoreline Stabilization Shoreline stabilization 700 LF 825 LF 0.01 
     
I & E Range Map Investigation 1 unit 1 unit  
   TOTAL 1.10 

P reduction estimates from STEPL: Spreadsheet Tool for the Estimation of Pollutant Load v. 4.0 
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The majority of improved pasture/rangeland acres were through the NRCS 
Environmental Quality Incentive Program (EQIP).  Improved acres are reported using 
the term “prescribed grazing” which is generally defined as a rotational grazing system 
which ensures that livestock forage demand is balanced with forage supply, has planned 
periods of growing season rest within grazing units, and season-of-use is alternated 
between years. 
 
Starting in May 2003, a new Continuous CRP practice began called the Marginal 
Pastureland Wetland Buffer, or CP30.   Livestock are excluded from riparian areas 
adjacent to perennial or intermittent watercourses for the life of the contract. Like filter 
strips along cropground, the purpose is to improve and protect water quality by 
stabilizing streambanks and shorelines and reducing the amount of sediment and other 
pollutants (i.e. nutrients) in surface runoff.  Three-hundred thirty two (332) acres were 
signed into the CCRP program during the project period. 
 
In 2005, the Firesteel/Lake Mitchell Project was amended to fund a computer modeling 
effort by the USGS Center for Earth Resources Observation and Science (EROS) data 
center titled Rangeland Condition Estimates for South Dakota.  The GIS maps 
generated by the data center give a long-term condition of rangelands throughout the 
state and will be used both on a local and state-wide scale.  On a watershed scale, the 
maps may be useful in determining the approximate number of impaired rangeland 
acres prior to the application of implementation funds.  On a state-wide level, the maps 
will be useful in locating reference watersheds and stream reaches.  The EROS report is 
located in the Appendix C. 

 
Objective 3.  Implement an information and education program on project goals and objectives, 
animal waste management, and grazing and riparian management. 
 

Task 4.  Provide project information to watershed farmers/ranchers, watershed 
residents, and area citizens through: personnel contacts, on-farm visits, workshops, 
demonstration sites, tours, the news media, and direct mailings. 
 
Accomplishment:  During the project, different media outlets were used to disseminate 
information about the project goals, objectives, and accomplishments.  The project was 
featured on the front page of the Sioux Falls Argus Leader during 2000 and was the 
subject of many Mitchell Daily Republic articles.  A list of selected presentations given 
and tours conducted during the project follows.  Examples of newsletters and newspaper 
articles can be seen in Appendix E. 
 
Presentations 
 

• Wessington Springs Farmshow, Wessington Springs, SD (Feb 2000) 
• Exchange Club, Mitchell, SD (Apr 2000) 
• SD Association of Environmental Professionals, Chamberlain, SD (Oct 2000) 
• DWU Biology Club, Mitchell, SD, (Nov 2000, Sep 2003) 
• Lion’s Club, Mitchell, SD (Dec 2000, Aug 2006) 
• Mitchell City Council, Mitchell, SD (Apr 2001, Nov 2002, Nov 2003, Dec 2003, Feb 2004, 

Jan 2005, Jun 2005, Nov 2005, Dec 2005, Mar 2006) 
• Wal-Mart Earthday Festival, Mitchell, SD (Apr 2001) 
• SD Nonpoint Taskforce, Pierre, SD (Nov 2001, Nov 2006) 
• Davison Conservation District Awards Banquet, Mitchell, SD (Jan 2002) 
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Tours 
 

• TMDL meeting & watershed tour (Jul 1999) 
• Mitchell City Council watershed tour (Jun 1999, Jul 2006) 
• EPA/DENR watershed tour (Aug 2000, Jul 2003, Jun 2007) 
• AWS tour for producers (Jul 2001) 
• SD Weed Board lake tour (Sep 2003) 
• Lower James RC&D watershed tour (Sep 2004) 
• US Senate staff/SDACD watershed tour (Aug 2007) 
• Statewide RC&D staff training tour (Sep 2007) 

 
Other 
 

• DakotaFest participant, Mitchell, SD (Aug 1999, 2000, 2001) 
• James River Water Festival participant, Huron, SD (May 2001, 2002, 2003, 2005) 
• DWU Science Fair participant, Mitchell, SD (Mar 2000, 2001, 2006, 2007) 
• KORN (radio) interview (Jan 2002) 
• KSFY (television) interview (Jun 2002, Jul 2005) 
• KELO (television) interview (Jul 2002) 
• KMIT (radio) interview (May 2003) 

 
Other I & E activities included a free lawn soil testing program offered to lake residents 
during 2001 using a grant from the Wal-Mart Corporation.  Of the 49 lawn samples 
taken, 31 of them (63 percent) had P concentrations at or above what the SDSU 
Fertilizer Recommendation Guide considers “very high” and 44 (90 percent) were at or 
above what is considered “high” (see Firesteel Creek News, June 2001 issue). 
 
A professional-quality publication pertaining to the watershed project was made possible 
through a NRCS EQIP I & E grant.  The 2005 publication highlighted efforts being made 
throughout the watershed and included sections on grassland management, manure 
management (both feedlot improvements and nutrient management planning), and lawn 
and turf management. 

 
Objective 4.  Implement a monitoring, reporting, and management program to coordinate 
project efforts and document progress towards project objectives. 
 

Task 5.  Monitor two water quality sites in Firesteel Creek above and below Lake 
Mitchell through water quality sampling and testing. 
 
Accomplishment:  Of the eight tributary locations chosen for collecting water quality 
and quantity information during watershed assessment, only one, Site 4, (Figure 3.) was 
continually monitored during this project.  The site was, however, moved during Phase II 
to correspond with the location of a United States Geologic Survey (USGS) satellite data 
collection platform (DCP) site north of Mt. Vernon, SD.  The DCP was used regularly for 
stage height information along with instantaneous and daily mean flows.  The site was 
selected to avoid any backwater situations that may have occurred while still being 
representative of the water quality and quantity entering Lake Mitchell.  During 2007, 
some limited water quality data was also collected at Site 5 on the east branch of 
Firesteel Creek above the east-west confluence and at Site 6 on the west branch. 
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Hydrologic output data at Site 8 (below Lake Mitchell) was measured using a spillway 
staff gauge for flow readings.  Outlet discharges were calculated using the weir equation: 
 
Q = Length x Coefficient x 
Depth1.5 
 

if depth of water over 
spillway is < 1 foot, 
then coefficient is 2.8 
if depth of water over 
spillway equals 1 – 2 
feet, then coefficient is 
3.0 
if depth of water over 
spillway is > 2 feet, 
then coefficient is 3.1 
 
length = 300 feet. 

 
Samples collected at each site were taken according to South Dakota’s EPA approved 
Standard Operating Procedures For Field Samplers (Stueven et. al 2000).  Water 
samples were then sent to the State Health Laboratory in Pierre, SD for analysis.  
Quality Assurance/Quality Control samples were collected in accordance to South 
Dakota’s EPA approved Clean Lakes Quality Assurance/Quality Control Plan (Stueven 
et. al 2000).  Raw data for Sites 4, 5, 6, and 8 can be seen in Appendix B.  Water quality 
budgets have also been assembled for Sites 4 and 8 using information collected from 
the USGS satellite data collection platform and outlet discharges (see Appendix B). 

 
Task 6.  Document the improvement of ANMF by sampling above and below two (2) 
feeding areas before and after ANMF installation. 
 
Accomplishment:  One attempt of sampling above and below a feeding area was made 
in April 2001.  Because of the distance of feeding locations and the difficulties involved in 
collecting a sample during the peak stage of a rain event without the use of automatic 
samplers, it was decided by DENR and project personnel instead to focus more on 
sampling above and below Lake Mitchell (Task 5).  It was also felt that enough literature 
existed documenting the water quality benefits of installing an ANMF that more would be 
of little benefit. 

 
Objective 5.  Through the application of alum (aluminum sulfate) to Lake Mitchell, reduce in-
lake phosphorus concentrations to 90 ppb in order to reach a 50 percent summer bloom 
frequency. 
 
As efforts were initiated to reduce the phosphorus loading in the long-term, it was determined 
that Lake Mitchell would be slow to respond to watershed treatments because of the high in-
lake P levels.  In 2003, an amendment to the existing 319 grant was approved for a three-year 
alum demonstration project designed to supplement watershed activities and reduce existing in-
lake P concentrations in order to decrease algae bloom frequency.  The graph below was used 
to select a desired water quality condition with respect to algae blooms and the corresponding 
total P value. 
 

Figure 3.  Location of Site 4, 5, 6, and 8. 
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Figure 4.  Algae bloom frequency vs. total phosphorus concentration. 
 

Task 7.  Apply aluminum sulfate (alum) to Lake Mitchell for three years to remove 
phosphorus from the water column and (secondarily) reduce internal P loading from lake 
sediment. 
 
Accomplishment:  Completed.  Typical alum treatments are usually done as a one-
time, whole-lake application sufficient to chemically seal the bottom sediments and 
retard P release.  Under this scenario, it was estimated that 530,000 gallons of alum 
would need to be applied to Lake Mitchell.  But because of concerns with respect to 
expense and accounting for average annual phosphorus inputs from upstream, it was 
decided instead to spread the application over a five year period to achieve the same 
result. Under this scenario, it was estimated that 656,000 gallons of alum would be 
needed.  A final report by the project consultant documenting the applications during 
2003, 2004, and 2005, along with recommendations for future treatments can be seen in 
Appendix D. 
 
Alum applied to Lake Mitchell (in gallons) 
2003 – 150,000 
2004 – 120,000 
2005 – 120,000 
2006 – 111,000 
Total – 501,000 
 
A fourth application was completed during 2006 by the City of Mitchell, but treatments 
were discontinued in 2007 because of uncertainty about its effectiveness and expense.   

 
Objective 6.  Implement a water quality monitoring program to document effectiveness of alum 
applications on Lake Mitchell. 
 

Task 8.  Accurately detail Lake Mitchell bottom contours using depth soundings and 
position measurements. 
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Accomplishment:  Completed May 2003.  See Osgood Consulting Final Progress 
Report (January 2006) in Appendix D. 
 
Task 9.  Monitor 3 water quality sites through bi-weekly in-lake sampling and testing 
from April through October. 
  
Accomplishment:  Bi-weekly water quality parameters included total phosphorus 
concentrations, chlorophyll-a, dissolved oxygen/temperature profiles, and secchi depth 
readings.  Testing was routinely conducted at three sampling sites (Figure 5) during the 
four years of alum application (2003 - 2006) and also during 2007 when no aluminum 
sulfate was added to the lake.  Raw data monitoring results are located in Appendix B. 
 
Figure 5.  In-lake sampling sites. 

 
 
During 2001, total phosphorus samples were taken on a regular basis to evaluate the 
condition of the lake and create a baseline for future treatment recommendations.  
Sampling showed that total P concentrations increased over the course of the growing 
season (Figure 6).  It was thought that this gradual increase was primarily due to P 
release from lake sediments. 
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Figure 6.  Lake Mitchell Total P concentrations, 2001. 
 
Alum applications began in 2003.  Whole-lake applications would generally take place 
after the peak spring runoff event had occurred but before a major algae bloom had 
begun; but was also dependent on contractor availability.  Similar to 2001, P 
concentrations trended upwards each year after an initial drop immediately following a 
spring treatment (Figure 7). 
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It was hoped that over successive years, phosphorus concentrations might begin to level 
off to a more manageable level but after four years of treatments, these reductions were 
not being realized.  The effects of the alum program on algae control was also 
inconclusive (Figure 8). 
 

Lake Mitchell algal biomass
Average chlorophyll concentration by year (May 1 - Sep 30)
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Figure 8.  Algal biomass by year. 
 
Despite the fact that water quality monitoring provided little indication that treatments 
were working as intended; there continued to be anecdotal evidence from lake residents 
that the alum was having a positive impact on the condition of the lake.  Based on the 
information available and public input, a decision was made by the City of Mitchell to 
discontinue alum applications in February 2007. 
 
Task 10.  Sample and analyze sediment samples from 5 locations on Lake Mitchell 
before third alum treatment. 
 
Accomplishment:  Completed August 2004.  See Osgood Consulting Final Progress 
Report (January 2006) in Appendix D. 
 
Task 11.  Monitor 3 water quality sites through monthly in-lake testing from April through 
October. 
 
Accomplishment:  Monthly water quality parameters included total aluminum and 
alkalinity. A water color test was developed during 2003 but the project consultant felt 
that the information gained was of little value.  Therefore, this test was discontinued for 
the remainder of the monitoring program.  Raw data can be seen in the Appendix B. 
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Objective 7.  Implement a public information program on the effectiveness of the alum 
applications on Lake Mitchell. 
 

Task 12.  Information activities 
 
Accomplishment:  As part of the public information program, a Lake Mitchell Alum 
Treatment Fact Sheet was created in the spring of 2003 and placed at numerous 
businesses within the city to help explain the application process.  The project consultant 
was also on-hand during the alum applications in the spring and gave regular updates to 
the city council over the course of the demonstration project which were, in turn; 
reported by the local newspaper and the different local radio stations. 

 
Objective 8.  Prepare final report 
 

Task 13.  Prepare a final report assessing the project successes and the effectiveness 
of BMP implementation in the watershed and alum applications in the lake. 
 
Accomplishment:  Completed 2008. 
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COORDINATION EFFORTS 
 
The Davison Conservation District served as the main sponsor with the City of Mitchell and the 
Aurora and Jerauld Conservation Districts serving as co-sponsors of the watershed project.  
District staff for the Davison CD included the project coordinator, a district manager, and a 
district secretary supervised by a Board of Supervisors.  The district coordinated project 
activities, reported on progress, vouched for grant funds and provided record keeping services.  
Coordination efforts with other agencies are described below. 
 
STATE AGENCIES 
 
South Dakota Department of Environment and Natural Resources, Clean Water Act Section 319 
and Consolidated Water Facilities Construction Program (CWFCP).  CWFCP grant used for the 
design and construction of animal waste management systems and shoreline stabilization 
projects associated with the Firesteel Creek watershed. 
 
USDA 
 
USDA Natural Resource Conservation Service (NRCS) and Farm Service Agency (FSA) for 
technical and financial assistance for BMP installation through Conservation Reserve Program 
(CRP) and the Environmental Quality Incentive Program (EQIP). 
 
South Dakota Nutrient Management Team, Nutrient management planning and design 
assistance for animal waste management systems.  Team funded through NRCS and the South 
Dakota Association of Conservation Districts (SDACD). 
 
OTHER FEDERAL 
 
US Environmental Protection Agency (EPA) Clean Water Act Section 319 grants awarded 
through SDDENR for project personnel, I & E activities, and BMP installation. 
 
US Fish & Wildlife Service (FWS) financial assistance for grazing management practices 
implemented during project. 
 
OTHER 
 
City of Mitchell for technical and financial assistance towards watershed BMP installation, in-
lake activities, and shoreline stabilization projects.  
 
Lake Mitchell Development Committee - committee appointed by mayor designed to advise city 
staff and councils on issues pertaining to Lake Mitchell. 
 
Firesteel/Lake Mitchell Improvement Association - a non-profit, lake resident-based group that 
contributed cash towards several I & E projects.  
 
Landowners who participated by contributing in-kind and cash match through the installation of 
watershed BMPs. 
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ASPECTS OF THE PROJECT THAT DID NOT WORK WELL 
 
Some of the challenges faced were those occasionally encountered during the design and/or 
construction of animal waste management systems.  For example, during construction of an 
AWS in 2000, a producer realized an access road for feeding was needed but had not been 
included in the design.  A road using two 18” culverts was built between the lots and the 
sediment basins even though the system was originally designed for the lots to drain directly 
into the basins.  The installation of the culverts interrupted this flow, and as a result, the 
producer has occasionally had issues with water ponding in his lots during heavy rain events.  
Although NRCS engineers have since studied the capacity of the existing culverts and have 
suggested alternatives, it is not known if the producer will take steps to alleviate the situation.  
Other challenges have come from trying to design a containment system to fit between a feedlot 
and the receiving waters when the producer is unable or unwilling to relocate.  Couple that with 
some landowners that have changed their mind after final design was completed (whether it be 
a change in the design itself or walking away from the project all together); it can sometimes be 
challenging to get systems on the ground. 
 
Alum applications began in 2003 and ended in 2006.  Although there was anecdotal evidence 
from lake residents that alum treatments were having a positive impact on the condition of the 
lake, water quality monitoring provided little indication that treatments were working as intended.  
Based on the information available and public input, a decision was made by the City of Mitchell 
to discontinue alum applications in 2007 because of the uncertainty about its effectiveness and 
expense.  The City determined that future load reductions would be better realized through 
“upstream” BMP implementation, so the money that was reserved for the 2007 alum treatment 
was shifted to a new riparian set-aside program which was initiated in 2008 (see Results and 
Future Recommendations). 
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RESULTS AND FUTURE ACTIVITY RECOMMENDATIONS 
 
It is estimated that a 9 - 10% phosphorus reduction was realized from project activities 
implemented through September 2008.  This load reduction was accomplished by focusing 
primarily on improvements to priority feeding operations along the main branches of Firesteel 
Creek.  Animal waste system construction efforts will continue throughout the watershed during 
Segment 2, which began September 2007.  
 
Along with AWS installation as a part of ongoing activities, a new program called the Firesteel 
Creek Riparian Area Management (RAM) program began in the spring of 2008 under the 
current segment of the watershed project.  The program is designed to provide landowners an 
incentive to establish buffer strips along the main stems of Firesteel Creek in order to improve 
the water quality of Lake Mitchell.  Landowners that are eligible are encouraged to enroll 
cropland or marginal pastureland immediately adjacent to Firesteel Creek into Continuous CRP.  
If desired, landowners can also enroll areas into the RAM program beyond the maximum 
allowable width that CRP offers.  Fifteen-year lease agreements and/or 30-year or permanent 
conservation easements are available through the RAM program.  The program has received 
funding from EPA 319, the City of Mitchell, the James River Water Development District, and 
the Lower James Resource Conservation & Development Council.  Efforts to establish more 
buffers along Firesteel Creek above Lake Mitchell is expected to take on a more significant role 
in future restoration activities. 
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Firesteel Creek Watershed Project – original $113,150 start-up grant 
ITEM TOTAL COST EPA 319 FEDERAL STATE LOCAL PRODUCERS

PERSONNEL/SUPPORT
  Salary/Benefits
    Project Coord./Nat. Res. Specialist $66,000 $66,000
    Benefits = 20% (3% salary increase/yr.)
    Engineer = 1/3 FTE/yr. $40,000 $40,000
    Admin./Clerical = 1/3 FTE/yr. $12,550 $3,150 $9,400
  Office Rent/Utilities ($150/month/person) $8,000 $8,000
  Travel
    Mileage = 16,000 mi. @ $ 0.24/mi. $3,840 $3,840
    Lodging/Per Diem = 6 days @ $ 70 ea. $420 $420
  Phone
    Local = $200/yr x 2 yr. $400 $400
    Long Distance = $300/yr x 2 yr. $600 $600
  Equipment & Supplies
    Computer/Printer $500/yr. x 2 yr. $1,000 $1,000
    Copier = $300/yr. X 2 yr. $600 $600
    FAX = $25/yr x 2 yr. $50 $50
    Supplies & Printing = $1000/yr x 2 yr. $2,000 $2,000
SUBTOTAL:  PERSONNEL $135,460 $72,990 $40,000 $0 $22,470 $0

OBJECTIVE 1:  NUTRIENT REDUCING BMPs
  TASK 1:  Animal Waste Systems/Nutr. Mgt.
    Ag Waste Sys. = 3 @ $50,000 $150,000 $24,495 $46,500 $17,505 $24,000 $37,500
    Nutrient Mgt. Plans = 3 on 1200 ac. @ $5/ac. $6,000 $6,000
  TASK 2:  Storm Water Sewer Reroute
    SRF Payment = $200,000/yr. $400,000 $400,000
  TASK 3:  Additional BMPs
    Seeding 200 ac. @ $50/ac. $10,000 $7,500 $2,500
    Tree Planting:  4 sites @ $2000/site $8,000 $6,000 $2,000
    Pasture Pumps:  5 @ $500 each $2,500 $1,875 $625
    Stockwater Ponds:  2 @ $3500 each $7,000 $5,250 $1,750
    Stockwater Pipeline:  2,500 LF @ $1.40/LF $3,500 $2,625 $875
    Livestock Tanks:  2 @ $1250 each $2,500 $1,875 $625
    Fencing:  5,000 LF @ $ .66/LF $3,300 $2,475 $825
    Stream Crossings:  1 @ $1500 each $1,500 $1,125 $375
    Planned Grazing Syst.:  1000 ac. @ $6/ac./2 yr. $6,000 $4,500 $1,500
SUBTOTAL:  OBJ. 1 $600,300 $31,995 $72,225 $17,505 $424,000 $54,575

OBJECTIVE 2:  SEDIMENT REDUCING BMPs
  TASK 4:  BMP Installation
    Seeding:  500 ac. @ $ 50/ac. $25,000 $16,250 $2,500 $6,250
    Tree Planting:  8 sites @ $2000/site $16,000 $6,000 $2,000 $2,000 $6,000
    Stockwater Ponds:  2 @ $3500 each $7,000 $5,250 $1,750
    Stockwater Pipeline:  2,500 LF @ $1.40/LF $3,500 $2,625 $875
    LIvestock Tanks:  1 @ $1250 each $1,250 $938 $313
    Fencing:  2,500 LF @ $ .66/LF $1,650 $1,238 $413
    Streambank Stab. (veg) 1 site @ $2500/site $2,500 $1,875 $625
    Conservation  Tillage:  2000 ac. @ $15/ac. $30,000 $5,000 $25,000
    Sod Waterways:  1300 LF @ $1/LF $1,300 $975 $325
    Wetland Restoration:  40 ac. @ $50/ac. $2,500 $1,875 $625
SUBTOTAL:  OBJ. 2 $90,700 $0 $37,025 $9,500 $2,000 $42,175

OBJECTIVE 3:  INFORMATION & EDUCATION
  TASK 5:  Info. & Ed. Activities
    (Cost not shown are personnel costs
    already in the Personnel Budget)
    On-Farm visits:  200 @ $130 ea.
    Presentations:  5 @ $100 ea.
    Workshops:  2 @ $500 ea. $1,000 $750 $250
    News Releases:  4 @ $50 ea.
    Newsletter Art.:  6 @ $50 ea.
    Inf. Mailings:  1000 @ $ 0.50 ea.
SUBTOTAL:  OBJ. 3 $1,000 $750 $0 $0 $250 $0

OBJECTIVE 4:  MONITORING & EVALUATION
  TASK 6:  Monitor Two Sites
    Sampling:  2 sites, 48 samples @ $110 ea. $5,280 $5,280
    QA/QC on 10% of samples $375 $375
  TASK 7:  Monitor 2 Ag Waste Systems
    Sample 2 Systems:  16 samples @ $110 ea. $1,760 $1,760
  TASK 8:  Evaluation & Reporting
    Annual Reports:  2 @ $250 ea. (see pers. budget)
    BMPs/Progress Doc.:  6 days @ $128/day
        (part of pers. budget)
SUBTOTAL:  OBJ. 4 $7,415 $7,415 $0 $0 $0 $0

PROJECT TOTAL $834,875 $113,150 $149,250 $27,005 $448,720 $96,750  
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Firesteel Creek Watershed Project – original $738,000 extension grant 
ITEM QTY TOTAL 

COST
USDA 

CRP/EQIP EPA 319 CWFCP CONS. 
COMM.

CITY OF 
MITCHELL NRCS CONS. 

DIST.  LOCAL OTHER

CONSERVATION ACTIVITIES
  Ag. Waste Systems 28 $1,282,000 $604,000 $194,000 $120,000 $20,000 $80,000 $254,000 $10,000
  Clean Water Diversion 15 $39,000 $13,450 $4,000 $9,550 $10,000 $2,000
  Water Systems 10 $78,000 $15,000 $4,000 $9,000 $50,000
  Pipelines 10 mi. $101,900 $27,700 $10,000 $8,000 $6,200 $50,000
  Tanks 30 $24,000 $6,000 $2,000 $2,000 $2,000 $12,000
  Small dams / ponds / dugouts 25 $84,500 $5,000 $32,000 $8,250 $8,000 $31,250
  Pasture Pumps 25 $12,500 $2,250 $2,500 $1,500 $6,250
  Grazing Systems 7,000 ac. $84,000 $22,000 $20,000 $42,000
  Cross Fencing 55 mi. $192,400 $48,100 $13,150 $30,000 $5,000 $96,150
  Trees 500 ac. $125,000 $62,500 $20,000 $10,000 $28,250 $4,250
  Grass / Buffer Strips 500 ac. $50,000 $12,500 $13,750 $13,000 $10,750
  Shoreline Stabilization 700 lf $58,000 $10,000 $38,000 $4,000 $6,000  
SUBTOTAL $2,131,300 $760,800 $320,600 $190,000 $125,750 $138,000 $0 $0 $579,900 $16,250

PERSONNEL / SUPPORT
  Project Coordinator  $310,000 $310,000
  Engineering / Tech. Assist. $140,000 $56,000 $5,000 $10,000 $69,000
  Admin. / Clerical / Planning $24,000 $12,000 $12,000
  Office Space $32,000 $32,000
  Travel $19,200 $12,000 $3,200 $4,000
  Phone / Long Distance $3,000 $2,000 $1,000
  Office Supplies $4,000 $2,000 $1,000 $1,000
SUBTOTAL $532,200 $0 $394,000 $0 $17,000 $10,000 $106,200 $5,000 $0 $0

INFORMATION & EDUCATION
  Newsletters $4,000 $2,000 $2,000
  Informational Meetings $1,400 $600 $600 $200
  Mailings $1,600 $1,300 $300
  Pictures / Slides $2,500 $1,500 $1,000
  Reports / Audit $5,000 $3,000 $1,000 $1,000
SUBTOTAL $14,500 $0 $8,400 $0 $3,900 $1,000 $0 $1,000 $200 $0

MONITORING
  Monitor 2 Sites $20,000 $12,000 $8,000
  Sample Ag. Waste Systems $6,000 $3,000 $3,000
SUBTOTAL $26,000 $0 $15,000 $0 $0 $11,000 $0 $0 $0 $0

TOTAL $2,704,000 $760,800 $738,000 $190,000 $146,650 $160,000 $106,200 $6,000 $580,100 $16,250  
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Site 4 Water Quality Raw Data, 1999 – 2007 
inst. flow daily flow air temp H2O temp DO fecal coliform E. coli alkalinity-m alkalinity-p TS SS DS TKN nitrate ammonia total P total diss P

(cfs) (cfs) (C) (C) (mg/L) (per 100 ml) (per 100 ml) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L)
4 30-Mar-99 11:15 AM 18.0 17.0 15.6 10.6 12.4 8.52 52 NA 295 0 1978 55 1923 1.40 <0.1 0.15 0.204 0.066 32.4%
4 06-Apr-99 1:00 PM 21.0 21.0 15.6 9.2 13.8 NA 100 NA 286 0 1801 37 1764 1.15 0.2 <0.02 0.215 0.080 37.2%
4 13-Apr-99 9:15 AM 1150.0 1100.0 12.8 10.8 8.6 7.73 5,700 NA 120 0 800 120 680 1.80 1.2 0.11 0.572 0.338 59.1%
4 06-May-99 9:15 AM 1660.0 1760.0 10.0 11.2 8.4 7.72 11,000 NA 145 0 1038 320 718 2.45 1.4 0.13 0.898 0.121 13.5%
4 08-Jun-99 9:45 AM NA 62.0 23.9 22.6 8.6 8.15 1,500 NA 282 8 1010 82 928 2.54 0.2 <0.02 0.715 0.457 63.9%
4 20-Jul-99 1:00 PM 32.0 31.0 26.7 27.1 10.4 8.20 900 NA 300 0 894 186 708 2.16 <0.1 0.02 0.911 0.528 58.0%
4 31-Aug-99 9:30 AM 6.5 6.2 21.1 22.8 7.2 8.20 2,900 NA 278 4 1148 96 1052 1.69 0.1 <0.02 0.442 0.162 36.7%

4 20-Apr-00 2:15 PM 2.7 2.3 12.8 14.0 7.2 8.32 60 NA 275 0 1640 42 1598 1.12 <0.1 <0.02 0.190 0.040 21.1%
4 25-May-00 9:40 AM 1.4 1.3 18.3 16.6 8.5 8.23 1,600 NA 310 0 2230 50 2180 1.65 <0.1 <0.02 0.242 0.056 23.1%
4 21-Jun-00 1:30 PM 0.4 0.4 25.0 20.7 9.9 8.36 17,000 NA 259 0 2388 68 2320 1.41 <0.1 <0.02 0.309 0.073 23.6%
4 08-Aug-00 8:45 AM 0.5 0.5 18.9 23.0 4.0 7.83 1,900 NA 162 0 1033 132 901 2.19 <0.1 0.07 0.497 0.032 6.4%

4 29-Mar-01 1:00 PM NA 60.0 3.3 1.8 7.0 8.06 5 6.1 111 0 537 27 510 2.42 1.0 1.12 0.976 0.862 88.3%
4 03-Apr-01 11:45 AM NA 650.0 3.3 0.8 11.1 8.05 50 66.9 77 0 437 152 285 2.09 0.7 0.89 0.948 0.567 59.8%

4(D) 03-Apr-01 - - - - - - - 50 101.7 76 0 439 152 287 2.14 0.7 0.92 0.908 0.592 -
4(B) 03-Apr-01 - - - - - - - <10 <1 <6 0 <7 <1 - <0.36 <0.1 <0.02 <0.002 0.002 -

4 09-Apr-01 8:30 AM 1460.0 1390.0 2.8 7.9 8.7 7.74 3,000 548.0 85 0 539 176 363 1.11 0.9 0.40 0.868 0.508 58.5%
4 12-Apr-01 12:00 PM 856.0 874.0 6.7 6.2 11.9 8.20 660 649.0 80 0 437 66 371 1.27 0.4 0.12 0.675 0.480 71.1%
4 24-Apr-01 8:15 AM 2140.0 2320.0 4.4 6.4 9.8 7.95 21,000 >2420 89 0 630 300 330 1.07 0.8 0.18 1.080 0.539 49.9%
4 07-May-01 12:15 PM 903.0 832.0 15.6 13.8 8.5 8.07 14,000 >2420 140 0 788 156 632 1.49 0.4 0.05 0.866 0.564 65.1%
4 31-May-01 9:15 AM 21.0 21.0 15.6 17.5 6.8 8.20 290 687.0 273 0 1190 18 1172 0.75 0.1 <0.02 0.302 0.240 79.5%
4 14-Jun-01 12:30 PM 46.0 46.0 18.3 21.1 8.5 8.28 1,300 1,990.0 233 0 1207 39 1168 1.44 0.2 <0.02 0.397 0.264 66.5%
4 02-Jul-01 9:30 AM 10.0 9.9 15.6 18.5 7.2 8.41 880 727.0 263 7 1117 37 1080 0.75 0.1 0.03 0.353 0.256 72.5%

4(D) 02-Jul-01 - - - - - - - 1,200 920.0 259 0 1124 38 1086 0.75 0.1 0.04 0.347 0.256 -
4(B) 02-Jul-01 - - - - - - - <10 <1 <6 0 7 <1 - <0.36 0.1 <0.02 <0.002 0.002 -

4 27-Jul-01 1:25 PM 3.1 2.9 23.9 23.8 7.9 8.33 NA NA 290 3 1331 46 1285 1.28 <0.1 <0.02 0.277 0.077 27.8%

4 30-Mar-02 10:15 AM 41.0 47.0 - 0.5 12.9 8.26 NA NA 87 0 462 41 421 2.29 1.1 0.52 0.864 0.669 77.4%
4 02-Apr-02 9:30 AM 17.0 17.0 -1.1 2.0 12.5 8.40 10 21.3 104 0 617 26 591 1.90 1.0 0.34 0.727 0.601 82.7%
4 08-Apr-02 10:45 AM 15.0 15.0 10.0 8.5 11.2 8.27 5 5.2 118 0 590 40 550 2.11 0.6 <0.02 0.522 0.359 68.8%
4 22-Apr-02 9:30 AM 2.2 2.1 4.4 6.1 12.6 8.48 5 7.4 201 0 1020 17 1003 1.31 <0.1 <0.02 0.181 0.054 29.8%
4 29-Apr-02 9:00 AM 2.6 2.7 5.6 7.4 12.2 8.50 5 9.8 220 0 1151 35 1116 1.29 <0.1 <0.02 0.175 0.035 20.0%
4 09-May-02 9:30 AM 7.8 7.9 5.6 5.7 12.5 8.58 110 >2420 242 2 1398 33 1365 1.14 0.1 <0.02 0.199 0.041 20.6%
4 22-Aug-02 8:15 AM 5.1 3.8 21.1 22.3 4.0 8.03 16,000 >2420 211 0 1131 236 895 1.20 0.2 0.03 0.620 0.059 9.5%

4 17-Mar-03 8:45 AM 8.3 7.5 7.2 0.4 13.7 8.18 <10 5.2 125 0 545 11 534 1.14 0.2 0.02 0.310 0.226 72.9%
4(D) 17-Mar-03 - - -  -  -  -  - 10 2.0 126 0 541 12 529 1.30 0.2 0.03 0.322 0.240 -
4(B) 17-Mar-03  - - -  -  -  -  - <10 <1 <6 0 <7 <1  - <0.11 <0.1 <0.02 <0.002 <0.002 -

4 11-Apr-03 11:00 AM 1.0 0.9 12.8 13.2 10.2 8.33 NA NA 202 0 936 64 872 1.08 <0.1 <0.02 0.244 0.030 12.3%
4 25-Jun-03 9:15 AM 0.8 0.7 12.8 21.2 2.6 na 7,400 >2420 242 0 1795 94 1701 1.74 <0.1 <0.02 0.372 0.048 12.9%

4 19-Mar-04 9:30 AM 0.3 0.6 10.0 5.5 15.0 8.56 NA NA 191 0 985 19 966 1.15 <0.1 <0.02 0.134 0.023 17.2%
4 01-Apr-04 9:00 AM 1.5 1.8 7.2 9.3 11.2 8.39 20 30.5 209 0 1043 49 994 0.83 <0.1 <0.02 0.164 0.029 17.7%
4 22-Apr-04 9:45 AM 1.3 0.8 4.4 11.7 9.7 8.43 130 121.0 276 0 1473 48 1425 1.36 <0.1 <0.02 0.184 0.033 17.9%
4 17-May-04 10:00 AM 5.6 3.4 8.9 12.9 7.4 8.22 320 326.0 236 0 1300 78 1222 1.31 <0.1 <0.02 0.224 0.030 13.4%
4 24-May-04 2:00 PM 36.0 31.0 9.4 14.5 6.3 8.11 1,800 1,550.0 173 0 773 66 707 1.87 0.6 0.08 0.548 0.260 47.4%
4 01-Jun-04 9:00 AM 259.0 240.0 12.8 15.6 5.6 8.01 2,700 2,420.0 108 0 484 154 330 2.43 0.5 0.07 1.170 0.730 62.4%
4 10-Jun-04 9:45 AM 288.0 315.0 16.7 17.2 2.0 8.01 2,800 >2420 104 0 588 164 424 2.65 1.8 0.19 1.110 0.678 61.1%
4 14-Jun-04 1:00 PM 506.0 509.0 23.9 24.6 0.0 7.93 230 184.0 132 0 543 52 491 1.85 <0.1 <0.02 1.000 0.857 85.7%
4 24-Sep-04 12:45 PM 14.0 14.0 18.9 14.3 11.0 8.46 NA NA 305 0 1184 52 1132 1.01 <0.1 <0.02 0.214 0.059 27.6%

% diss PSite Date Time pH
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Site 4 Water Quality Raw Data, 1999 – 2007 cont. 
inst. flow daily flow air temp H2O temp DO fecal coliform E. coli alkalinity-m alkalinity-p TS SS DS TKN nitrate ammonia total P total diss P

(cfs) (cfs) (C) (C) (mg/L) (per 100 ml) (per 100 ml) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L)
4 29-Mar-05 9:30 AM 1.9 1.9 12.8 11.2 10.6 8.46 10 8.5 257 0 1435 24 1411 0.59 <0.1 <0.02 0.132 0.036 27.3%

4(D) 29-Mar-05 - - - - - - - 20 9.8 257 0 1431 24 1407 0.57 <0.1 <0.02 0.128 0.037 -
4(B) 29-Mar-05 - - - - - - - <2 <1 <6 0 <7 <1 - <0.50 <0.1 <0.02 <0.002 <0.002 -

4 12-Apr-05 9:15 AM 1.5 1.8 5.6 9.0 10.5 8.51 <10 42.8 270 1 1501 26 1475 0.73 <0.1 <0.02 0.166 0.064 38.6%
4 22-Apr-05 10:30 AM 10.0 11.0 7.2 9.6 10.8 8.39 NA NA 293 0 1621 29 1592 0.71 <0.1 <0.02 0.190 0.089 46.8%
4 26-Apr-05 8:45 AM 19.0 20.0 5.6 9.5 9.5 8.43 280 344.0 283 0 1978 44 1934 1.56 2.4 <0.02 0.278 0.128 46.0%
4 12-May-05 10:30 AM 7.3 4.3 8.3 9.6 10.4 8.40 700 649.0 268 0 1461 28 1433 1.13 <0.1 <0.02 0.184 0.067 36.4%
4 17-May-05 2:15 PM 74.0 60.0 23.9 20.5 10.8 8.45 450 770.0 271 0 1755 29 1726 1.46 0.6 <0.02 0.272 0.166 61.0%
4 26-May-05 9:00 AM 16.0 9.2 12.8 14.9 7.2 8.31 910 525.0 262 0 1469 60 1409 1.79 <0.1 0.07 0.244 0.100 41.0%
4 06-Jun-05 10:15 AM 13.0 10.0 22.8 21.1 8.6 8.44 1,900 2,420.0 262 0 606 53 553 1.48 <0.1 <0.02 0.269 0.057 21.2%
4 08-Jun-05 10:15 AM 28.0 20.0 18.3 22.4 7.3 8.45 1,300 1,410.0 280 1 1386 39 1347 1.36 <0.1 <0.02 0.270 0.086 31.9%
4 10-Jun-05 11:30 AM 66.0 37.0 16.7 18.8 6.5 8.24 NA NA 223 0 1278 47 1231 2.07 1.7 0.19 0.363 0.221 60.9%
4 16-Jun-05 10:15 AM 548.0 541.0 18.3 22.1 3.7 8.16 420 291.0 137 0 560 76 484 1.72 0.4 0.09 0.917 0.669 73.0%
4 23-Jun-05 8:45 AM 99.0 80.0 23.9 25.8 4.4 8.24 400 579.0 218 0 744 26 718 1.89 0.2 0.19 1.110 0.887 79.9%
4 19-Jul-05 8:45 AM 1.8 4.2 22.2 23.0 5.7 8.45 150 5.1 403 3 1313 92 1221 2.20 <0.1 <0.02 0.649 0.239 36.8%

4(D) 19-Jul-05 - - - - - - - 220 8.3 403 2 1313 92 1221 2.57 <0.1 <0.02 0.633 0.228 -
4(B) 19-Jul-05 - - - - - - - <10 <1 <6 0 <7 <1 - <0.5 <0.1 <0.02 0.003 0.005 -

4 04-Aug-05 9:45 AM 5.1 2.0 17.8 22.4 3.9 8.30 2,500 244.0 291 0 1338 94 1244 2.89 0.1 0.11 0.695 0.239 34.4%
4 20-Sep-05 9:30 AM 0.3 0.2 14.4 17.7 4.3 8.23 7,500 >2420 323 0 1921 52 1869 2.16 <0.1 <0.02 0.365 0.014 3.8%

4 03-Apr-06 11:45 AM 1.9 0.9 8.9 7.5 11.7 8.38 <10 2.0 228 0 1415 12 1403 0.85 <0.1 <0.02 0.116 0.036 31.0%
4 07-Apr-06 9:45 AM 29.0 37.0 5.6 8.5 10.4 8.32 NA NA 213 0 1405 156 1249 1.34 0.3 0.06 0.314 0.076 24.2%
4 20-Apr-06 11:00 AM 5.9 7.9 8.9 8.1 12.4 8.59 60 52.0 238 0 1486 39 1447 1.77 0.1 <0.02 0.264 0.052 19.7%

4 14-Mar-07 9:15 AM 700.0 4.4 2.0 9.6 7.76 20 28.5 91 0 457 186 271 2.94 0.7 0.92 0.976 0.532 54.5%
4 19-Mar-07 8:50 AM 122.0 131.0 1.7 5.6 10.7 8.07 30 21.3 93 0 424 24 400 2.27 0.6 0.41 0.734 0.684 93.2%
4 26-Mar-07 9:00 AM 40.0 42.0 12.8 11.2 NA 8.08 20 11.0 138 0 661 39 622 2.07 0.2 <0.02 0.525 0.378 72.0%
4 02-Apr-07 9:00 AM 37.0 37.0 4.4 NA NA 8.04 1,500 >2420 185 0 1001 27 974 2.54 <0.1 0.13 0.571 0.390 68.3%
4 16-Apr-07 9:20 AM 19.0 15.0 10.0 11.2 9.7 8.41 10 8.6 210 0 1168 22 1146 1.00 <0.1 <0.02 0.278 0.191 68.7%
4 24-Apr-07 10:00 AM 317.0 320.0 9.4 14.3 6.8 8.09 400 921.0 143 0 717 184 533 1.52 0.3 0.05 0.590 0.276 46.8%

4(D) 24-Apr-07 - - - - - - - 390 816.0 143 0 720 180 540 1.56 0.3 0.06 0.630 0.270 -
4(B) 24-Apr-07 - - - - - - - <10 <1 <6 0 <7 <3 <0.50 <0.1 <0.02 <0.002 <0.002

4 26-Apr-07 10:00 AM 199.0 195.0 12.8 12.7 8.3 7.95 90 276.0 132 0 636 39 597 1.33 0.2 <0.02 0.539 0.412 76.4%
4 03-May-07 9:15 AM 35.0 28.0 10.0 16.1 7.9 8.21 20 24.3 197 0 833 14 819 1.33 <0.1 <0.02 0.421 0.326 77.4%
4 07-May-07 10:30 AM 2440.0 2350.0 14.4 17.7 4.1 7.91 3,200 2,420.0 121 0 626 244 382 1.73 0.5 0.18 0.973 0.397 40.8%
4 10-May-07 9:15 AM 800.0 802.0 18.3 21.0 3.9 7.94 1,200 1,300.0 108 0 370 51 319 1.12 0.1 <0.02 0.650 0.510 78.5%
4 16-May-07 9:30 AM 90.0 86.0 11.1 16.7 7.4 8.27 220 229.0 173 0 561 23 538 0.92 0.1 0.06 0.737 0.611 82.9%
4 23-May-07 9:15 AM 28.0 26.0 12.8 19.1 7.8 8.45 630 690.0 222 0 756 21 735 1.16 <0.1 <0.02 0.475 0.363 76.4%
4 04-Jun-07 9:00 AM 226.0 198.0 18.3 19.6 6.9 8.12 700 1,160.0 119 0 460 54 406 1.34 1.2 0.05 0.803 0.585 72.9%
4 11-Jun-07 10:30 AM 46.0 39.0 24.4 24.8 6.7 8.31 1,900 3,110.0 196 0 725 27 698 1.38 <0.1 <0.02 0.625 0.497 79.5%
4 15-Jun-07 9:15 AM 371.0 311.0 - 22.9 6.1 7.95 NA NA 124 0 558 68 490 2.29 1.4 0.13 1.410 1.200 85.1%
4 26-Jun-07 10:30 AM 73.0 77.0 22.2 25.2 6.4 8.31 640 519.0 205 0 610 36 574 1.54 <0.1 <0.02 1.050 0.879 83.7%

% diss PSite Date Time pH
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Site 5 Water Quality Raw Data, 2007 
air temp H2O temp DO fecal coliform E. coli SS total P

(C) (C) (mg/L) (per 100 ml) (per 100 ml) (mg/L) (mg/L)
5 14-Mar-07 10:40 AM 4.4 3.6 8.3 130 272 30 0.856
5 19-Mar-07 9:15 AM 1.7 5.2 9.5 <10 26.9 13 0.722
5 26-Mar-07 9:30 AM 12.8 11.8 NA 30 55.6 22 0.598
5 2-Apr-07 9:30 AM 4.4 NA NA 80 72.8 24 0.538
5 7-May-07 10:10 AM 14.4 17.5 3.3 3100 >2420 63 0.791 sample taken at next bridge below Site 5
5 10-May-07 10:00 AM 18.3 20.5 2.1 340 449 16 0.528 sample taken at next bridge below Site 5
5 16-May-07 10:10 AM 11.1 16.3 4.6 80 62.8 8 0.745

Site Date Time Comments

 
 
 
 
 
Site 6 Water Quality Raw Data, 2007 

air temp H2O temp DO fecal coliform E. coli SS total P
(C) (C) (mg/L) (per 100 ml) (per 100 ml) (mg/L) (mg/L)

6 14-Mar-07 11:00 AM 4.4 2.7 9.7 10 32.3 170 1.000
6 19-Mar-07 9:30 AM 1.7 5.1 10.8 <10 6.3 15 0.716
6 26-Mar-07 9:45 AM 12.8 11.3 NA <10 1.0 24 0.420
6 2-Apr-07 9:45 AM 4.4 NA NA 210 236.0 9 0.290
6 7-May-07 9:45 AM 14.4 17.4 5.8 1600 1120.0 180 0.984
6 10-May-07 9:45 AM 18.3 20.2 5.9 360 345.0 78 0.837
6 16-May-07 9:50 AM 11.1 16.4 7.7 120 123.0 12 0.687

Site Date Time
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Site 8 Water Quality Raw Data, 1999 - 2007 
air temp H2O temp DO fecal coliform E. coli alkalinity-m alkalinity-p TS SS DS TKN nitrate ammonia total P total diss P

(C) (C) (mg/L) (per 100 ml) (per 100 ml) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L)
8 30-Mar-99 11:45 AM 15.6 7.7 13.0 8.63 <2 NA 215 0 1102 18 1084 1.25 0.1 <0.02 0.279 0.202 72.4%
8 6-Apr-99 2:00 PM 15.6 9.3 10.7 NA <10 NA 218 0 1108 21 1087 1.11 <0.1 <0.02 0.244 0.144 59.0%
8 13-Apr-99 10:15 AM 12.8 9.5 10.5 8.26 370 NA 193 0 1122 24 1098 1.47 0.5 0.03 0.277 0.176 63.5%
8 6-May-99 10:30 AM 10.0 13.9 8.9 8.04 <10 NA 163 0 910 10 900 1.73 0.6 0.16 0.250 0.089 35.6%
8 8-Jun-99 10:30 AM 23.9 21.4 6.0 7.88 10 NA 187 0 882 17 865 1.86 0.2 0.18 0.198 0.155 78.3%

8(D) 8-Jun-99 - - - - - <10 NA 184 0 881 15 866 1.73 0.2 0.19 0.198 0.152 -
8(B) 8-Jun-99 <10 NA <7 0 <5 <1 <0.14 <0.1 <0.02 <0.002 <0.002 -

8 20-Jul-99 3:00 PM 26.7 29.3 8.9 8.42 <10 NA 193 10 781 8 773 1.20 <0.1 0.18 0.268 0.233 86.9%

No samples taken over spillway in 2000 due to drought conditions 

8 3-Apr-01 12:30 PM 3.9 2.2 10.6 7.92 <10 3.1 72 0 302 17 285 1.74 0.4 0.58 0.468 0.316 67.5%
8 9-Apr-01 9:15 AM 2.8 3.1 10.5 7.81 320 272.0 86 0 414 48 366 1.85 0.6 0.58 0.501 0.334 66.7%
8 12-Apr-01 12:30 PM 8.9 6.3 9.8 8.13 50 51.2 144 0 665 54 611 1.63 0.5 0.48 0.564 0.403 71.5%
8 24-Apr-01 9:00 AM 5.0 8.2 9.2 7.98 130 219.0 113 0 524 295 229 1.23 0.4 0.15 0.435 0.364 83.7%
8 7-May-01 1:00 PM 15.6 16.2 7.6 8.02 10 10.9 110 0 473 25 448 2.33 0.3 0.13 0.388 0.295 76.0%
8 31-May-01 9:45 AM 15.6 18.0 5.8 8.12 <10 4.1 154 0 662 4 658 1.24 0.1 0.27 0.302 0.279 92.4%
8 14-Jun-01 1:15 AM 18.3 21.3 8.8 8.26 10 4.1 167 0 721 8 713 1.49 0.1 0.17 0.238 0.207 87.0%
8 2-Jul-01 10:15 AM 15.6 23.7 6.0 8.38 <10 7.4 184 4 786 5 781 0.92 0.1 0.16 0.271 0.246 90.8%

No samples taken over spillway in 2002 due to drought conditions 

No samples taken over spillway in 2003 due to drought conditions 

8 1-Jun-04 9:30 AM 12.8 17.5 8.0 8.47 <10 <1 226 0 1230 9 1221 1.51 0.2 0.20 0.151 0.119 78.8%
8 10-Jun-04 10:30 AM 16.7 20.8 6.3 8.35 100 7.2 196 0 1064 7 1057 1.61 0.3 0.31 0.166 0.143 86.1%
8 14-Jun-04 1:30 PM 23.9 24.3 6.6 8.19 <10 35.0 140 0 635 16 619 1.74 0.5 0.19 0.342 0.267 78.1%

8 22-Apr-05 11:15 AM 7.2 13.5 9.3 8.55 NA NA 224 2 897 9 888 0.98 <0.1 0.08 0.195 0.174 89.2%
8(D) - - - - - - - - 224 2 892 8 884 0.92 <0.1 0.08 0.194 0.156 -
8(B) - - - - - - - - <6 0 <7 <1 <0.50 <0.1 <0.02 <0.002 <0.002 -

8 26-Apr-05 9:15 AM 5.6 13.0 9.6 8.54 <10 <1 225 2 891 10 881 1.39 <0.1 0.10 0.203 0.155 76.4%
8 12-May-05 11:00 AM 8.3 13.6 9.0 8.48 <10 3.1 227 1 928 8 920 1.19 0.1 0.18 0.177 0.140 79.1%
8 17-May-05 3:00 PM 23.9 14.6 10.5 8.52 <10 4.1 225 4 923 6 917 1.12 <0.1 0.13 0.150 0.128 85.3%
8 26-May-05 8:30 AM 12.8 18.1 8.2 8.48 <10 1.0 221 4 973 7 966 1.15 0.1 <0.02 0.110 0.073 66.4%
8 6-Jun-05 9:30 AM 22.8 20.4 11.0 8.51 10 8.6 222 5 1329 11 1318 1.25 <0.1 <0.02 0.125 0.068 54.4%
8 8-Jun-05 9:30 AM 18.3 20.9 11.7 8.57 10 4.1 223 7 1009 4 1005 1.09 <0.1 <0.02 0.142 0.065 45.8%
8 10-Jun-05 11:00 AM 16.7 20.8 11.6 8.56 NA NA 221 1 1006 18 988 2.47 <0.1 <0.02 0.213 0.061 28.6%
8 16-Jun-05 10:45 AM 18.3 20.9 8.0 8.50 <10 2.0 203 1 941 4 937 0.94 0.4 0.11 0.142 0.120 84.5%
8 23-Jun-05 8:00 AM 23.9 24.6 6.3 8.23 <10 5.2 153 0 660 1 659 1.47 0.8 0.17 0.341 0.127 37.2%

% diss PSite Date Time pH
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Site 8 Water Quality Raw Data, 1999 – 2007 cont. 
air temp H2O temp DO fecal coliform E. coli alkalinity-m alkalinity-p TS SS DS TKN nitrate ammonia total P total diss P

(C) (C) (mg/L) (per 100 ml) (per 100 ml) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L) (mg/L)
8 7-Apr-06 10:30 AM 5.6 8.4 11.4 8.65 NA NA 230 4 840 3 837 1.02 <0.1 <0.02 0.352 0.323 91.8%
8 20-Apr-06 10:30 AM 8.9 11.9 9.8 8.57 <10 1.0 229 2 858 2 856 1.15 0.2 0.09 0.341 0.304 89.1%

8 14-Mar-07 8:15 AM 4.4 1.5 8.0 7.91 110 248.0 200 0 850 18 832 2.10 0.4 0.64 0.473 0.351 74.2%
8 19-Mar-07 8:15 AM 1.7 2.6 5.9 7.92 <10 7.3 84 0 304 41 263 2.65 0.6 0.94 0.582 0.390 67.0%
8 26-Mar-07 8:15 AM 12.8 8.3 NA 7.97 10 <1 123 0 507 16 491 2.32 0.5 0.54 0.465 0.352 75.7%

8D - - - - - - <10 1.0 123 0 504 16 488 2.64 0.5 0.55 0.444 0.344 -
8B - - - - - - <10 <1 <6 0 <7 <3 <0.5 <0.1 <0.02 <0.002 <0.002 -
8 2-Apr-07 8:30 AM 4.4 NA NA 7.94 <10 3.1 167 0 695 5 690 1.74 0.4 0.51 0.388 0.358 92.3%
8 16-Apr-07 8:40 AM 10.0 6.5 11.1 8.34 10 1.0 167 0 716 6 710 1.38 0.4 0.33 0.316 0.276 87.3%
8 24-Apr-07 9:00 AM 9.4 12.3 8.9 8.31 <10 2.0 168 0 732 10 722 1.08 0.4 0.20 0.278 0.259 93.2%
8 26-Apr-07 10:45 AM 12.8 13.1 9.8 8.32 <10 <1 169 0 744 4 740 1.38 0.4 0.24 0.284 0.246 86.6%
8 3-May-07 8:30 AM 10.0 15.9 7.4 8.15 10 4.1 172 0 762 <3 1.36 0.3 0.23 0.269 0.239 88.8%
8 7-May-07 11:15 AM 14.4 17.3 8.3 8.05 20 20.1 171 0 754 10 744 1.32 0.3 0.37 0.286 0.241 84.3%
8 10-May-07 8:30 AM 18.3 19.6 4.4 7.95 10 6.2 113 0 430 16 414 1.27 0.4 0.22 0.341 0.283 83.0%
8 16-May-07 8:40 AM 11.1 19.3 5.9 8.28 <10 2.0 129 0 479 13 466 1.21 0.2 0.22 0.381 0.324 85.0%
8 23-May-07 8:40 AM 12.8 20.5 6.1 8.35 20 12.0 132 0 465 9 456 1.30 0.2 0.28 0.340 0.291 85.6%
8 4-Jun-07 8:15 AM 18.3 20.2 6.8 8.21 30 4.0 138 0 480 5 475 0.99 0.2 0.40 0.283 0.268 94.7%
8 11-Jun-07 11:10 AM 24.4 21.8 7.2 8.36 <10 6.0 149 1 537 5 532 1.32 0.3 0.36 0.254 0.224 88.2%
8 15-Jun-07 9:45 AM - 23.1 7.0 8.16 NA NA 146 0 523 3 520 1.20 0.4 0.33 0.251 0.234 93.2%
8 26-Jun-07 11:00 AM 22.2 24.8 6.4 8.23 130 142.0 152 1 554 6 548 1.10 0.4 0.21 0.329 0.289 87.8%

% diss PSite Date Time pH
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Firesteel Creek Water Quality Budgets for Site #4 (Inlet) and Site #8 (Outlet), 1999 – 2007. 
 

Mar 1 - Oct 31, 1999

Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet
March 1,687 9 2,140,141 12,829 59,237 218 2,080,905 12,611 221 3 72 2 1,512 14 57 1 160 0
April 16,367 13,681 21,999,021 18,098,391 2,833,420 341,869 19,165,601 17,756,522 11,154 4,476 4,710 2,538 35,899 24,749 20,222 7,449 1,833 951
May 28,284 21,980 35,737,943 24,422,989 7,557,216 366,376 28,180,727 24,056,613 28,505 6,128 9,314 3,296 86,616 48,579 31,069 11,106 2,757 4,562
June 2,901 869 3,495,325 922,608 541,574 14,162 2,953,751 908,446 2,892 244 1,550 176 8,602 1,775 1,156 251 110 189
July 6,233 3,824 7,362,511 3,859,759 1,039,516 57,410 6,322,995 3,802,349 6,200 1,090 3,722 909 17,871 7,063 932 569 116 837
August 287 0 367,047 0 47,935 0 319,112 0 229 0 114 0 671 0 28 0 5 0
September 614 69 435,203 33,364 36,393 342 398,810 33,022 168 11 61 10 641 51 38 2 4 8
October 86 0 61,229 0 5,120 0 56,109 0 24 0 9 0 90 0 5 0 1 0
TOTALS 56,458 40,433 71,598,420 47,349,940 12,120,411 780,377 59,478,008 46,569,563 49,394 11,952 19,552 6,932 151,901 82,232 53,507 19,378 4,985 6,547

Mar 1 - Oct 31, 2000

Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet
March 74 0 75,132 0 1,924 0 73,208 0 9 0 2 0 51 0 2 0 1 0
April 72 0 131,151 0 3,187 0 127,965 0 15 0 3 0 93 0 4 0 1 0
May 115 0 281,586 0 6,748 0 274,839 0 32 0 7 0 200 0 7 0 1 0
June 67 0 186,935 0 5,211 0 181,724 0 24 0 5 0 129 0 4 0 1 0
July 8 0 16,572 0 969 0 15,603 0 4 0 1 0 17 0 1 0 0 0
August 36 0 66,117 0 4,222 0 61,895 0 17 0 2 0 75 0 2 0 2 0
September 2 0 1,479 0 189 0 1,290 0 1 0 0 0 3 0 0 0 0 0
October 7 0 4,461 0 570 0 3,891 0 2 0 0 0 10 0 0 0 0 0
TOTALS 381 0 763,432 0 23,018 0 740,414 0 103 0 20 0 577 0 20 0 6 0

Mar 1 - Oct 31, 2001

Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet
March 1,362 0 769,273 0 121,391 0 647,883 0 1,496 0 1,149 0 3,544 0 1,360 0 1,591 0
April 49,221 31,142 35,079,903 18,962,871 11,558,998 4,213,967 23,520,906 14,748,905 55,951 18,456 32,739 13,481 81,136 62,608 41,064 17,690 17,949 15,164
May 13,048 15,759 14,599,353 10,343,024 2,016,693 1,520,560 12,582,660 8,822,464 11,292 7,335 7,309 5,957 19,333 35,451 5,513 5,291 811 3,296
June 1,849 1,209 2,688,255 1,082,527 79,435 9,477 2,608,820 1,073,050 839 389 588 348 2,540 1,923 348 149 37 283
July 308 27 451,639 21,754 15,269 148 436,371 21,606 119 8 65 7 377 27 30 3 8 5
August 66 0 54,333 0 1,878 0 52,455 0 11 0 3 0 52 0 2 0 0 0
September 29 0 23,902 0 826 0 23,076 0 5 0 1 0 23 0 1 0 0 0
October 18 0 14,621 0 505 0 14,069 0 3 0 1 0 14 0 1 0 0 0
TOTALS 65,901 48,137 53,681,279 30,410,176 13,794,994 5,744,152 39,886,239 24,666,025 69,716 26,188 41,856 19,792 107,019 100,009 48,319 23,134 20,396 18,747

Mar 1 - Oct 31, 2002

Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet
March 269 0 128,956 0 10,248 0 118,708 0 223 0 175 0 765 0 288 0 130 0
April 530 0 448,964 0 20,612 0 428,352 0 354 0 258 0 1,360 0 426 0 95 0
May 219 0 345,573 0 29,551 0 316,021 0 96 0 13 0 319 0 36 0 5 0
June 13 0 20,449 0 2,175 0 18,274 0 7 0 1 0 19 0 2 0 0 0
July 0 0 681 0 72 0 608 0 0 0 0 0 1 0 0 0 0 0
August 148 0 114,943 0 22,766 0 92,177 0 60 0 6 0 120 0 20 0 3 0
September 14 0 9,491 0 1,981 0 7,511 0 5 0 1 0 10 0 2 0 0 0
October 8 0 5,562 0 1,161 0 4,401 0 3 0 0 0 6 0 1 0 0 0
TOTALS 1,201 0 1,074,619 0 88,566 0 986,053 0 748 0 453 0 2,599 0 774 0 234 0

NO3 (kg) NH3 (kg)

NO3 (kg) NH3 (kg)

TDSOL (kg)

TDSOL (kg)

NO3 (kg)TDSOL (kg) NH3 (kg)

TDSOL (kg) NO3 (kg) NH3 (kg)

TKN (kg)TDP (kg)

TP (kg) TDP (kg)

TP (kg) TDP (kg) TKN (kg)

Month acre-feet TSOL (kg) TSSOL (kg) TP (kg) TDP (kg) TKN (kg)

Month acre-feet TSOL (kg) TSSOL (kg)

Month acre-feet TP (kg)TSSOL (kg)TSOL (kg)

TKN (kg)Month acre-feet TSOL (kg) TSSOL (kg)
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Firesteel Creek Water Quality Budgets for Site #4 (Inlet) and Site #8 (Outlet), 1999 - 2007 cont. 
 

Mar 1 - Oct 31, 2003

Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet
March 87 0 53,533 0 2,001 0 51,532 0 25 0 15 0 94 0 14 0 2 0
April 21 0 30,724 0 1,774 0 28,951 0 8 0 1 0 34 0 2 0 0 0
May 75 0 125,948 0 7,287 0 118,662 0 28 0 4 0 130 0 5 0 1 0
June 8 0 13,846 0 773 0 13,074 0 3 0 0 0 14 0 1 0 0 0
July 10 0 10,540 0 552 0 9,988 0 2 0 0 0 10 0 0 0 0 0
August 6 0 6,390 0 335 0 6,055 0 1 0 0 0 6 0 0 0 0 0
September 5 0 5,951 0 312 0 5,639 0 1 0 0 0 6 0 0 0 0 0
October 5 0 5,138 0 269 0 4,869 0 1 0 0 0 5 0 0 0 0 0
TOTALS 216 0 252,070 0 13,301 0 238,769 0 69 0 21 0 299 0 21 0 3 0

Mar 1 - Oct 31, 2004

Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet
March 42 0 37,989 0 1,049 0 36,940 0 5 0 1 0 40 0 2 0 0 0
April 21 0 31,916 0 1,295 0 30,621 0 5 0 1 0 28 0 1 0 0 0
May 1,486 158 1,413,798 119,929 175,756 878 1,238,042 119,051 1,267 15 679 12 3,586 147 875 20 120 20
June 10,094 7,560 7,890,857 6,398,805 1,263,106 92,021 6,627,751 6,306,785 11,929 1,954 8,491 1,556 25,906 12,488 8,523 2,958 958 1,698
July 283 17 301,661 6,653 18,166 168 283,495 6,485 212 4 160 3 500 18 18 5 4 2
August 139 0 147,862 0 8,904 0 138,958 0 104 0 78 0 245 0 9 0 2 0
September 278 1 252,832 461 12,633 12 240,199 450 95 0 58 0 291 1 12 0 2 0
October 361 62 263,894 24,214 11,590 610 252,304 23,603 48 13 13 10 225 66 11 19 2 7
TOTALS 12,703 7,798 10,340,807 6,550,062 1,492,499 93,687 8,848,308 6,456,375 13,664 1,986 9,480 1,581 30,821 12,721 9,451 3,002 1,088 1,727

Mar 1 - Oct 31, 2005

Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet
March 110 0 107,730 0 1,806 0 105,925 0 10 0 3 0 45 0 4 0 1 0
April 350 68 747,683 75,360 14,924 799 732,760 74,561 95 17 42 14 478 100 440 4 4 8
May 879 322 1,736,123 378,685 42,079 2,620 1,694,044 376,065 270 52 136 40 1,624 452 459 30 29 29
June 11,246 11,405 11,435,672 12,117,515 817,304 93,541 10,618,368 12,023,974 10,920 2,769 7,860 1,424 25,829 19,615 9,532 5,328 1,826 1,297
July 484 161 633,319 65,555 37,395 99 595,924 65,456 513 34 316 13 1,251 146 71 80 57 17
August 33 0 61,690 0 3,175 0 58,515 0 23 0 6 0 103 0 3 0 3 0
September 8 0 12,082 0 425 0 11,657 0 3 0 1 0 16 0 0 0 0 0
October 9 0 11,021 0 298 0 10,723 0 2 0 0 0 12 0 0 0 0 0
TOTALS 13,119 11,956 14,745,320 12,637,116 917,405 97,060 13,827,916 12,540,056 11,836 2,871 8,363 1,490 29,358 20,314 10,510 5,442 1,919 1,351

Mar 1 - Oct 31, 2006

Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet
March 24 0 21,066 0 179 0 20,887 0 2 0 1 0 13 0 1 0 0 0
April 811 290 1,347,493 301,677 90,651 898 1,256,843 300,779 268 123 60 112 1,442 385 186 43 33 17
May 88 1 80,456 631 2,112 2 78,345 629 14 0 3 0 96 1 5 0 1 0
June 13 0 12,107 0 318 0 11,789 0 2 0 0 0 14 0 1 0 0 0
July 1 0 800 0 21 0 779 0 0 0 0 0 1 0 0 0 0 0
August 4 0 3,436 0 90 0 3,346 0 1 0 0 0 4 0 0 0 0 0
September 9 0 7,889 0 207 0 7,682 0 1 0 0 0 9 0 1 0 0 0
October 2 0 1,945 0 51 0 1,894 0 0 0 0 0 2 0 0 0 0 0
TOTALS 951 291 1,475,192 302,308 93,628 899 1,381,563 301,409 289 124 64 112 1,582 385 194 43 33 17

NO3 (kg) NH3 (kg)TDSOL (kg) TP (kg) TDP (kg) TKN (kg)Month acre-feet TSOL (kg) TSSOL (kg)

NO3 (kg) NH3 (kg)

NO3 (kg) NH3 (kg)

TDSOL (kg)

TDSOL (kg) TP (kg) TDP (kg) TKN (kg)Month acre-feet TSOL (kg) TSSOL (kg)

TP (kg) TDP (kg) TKN (kg)Month acre-feet TSOL (kg) TSSOL (kg)

Month acre-feet TSOL (kg) TSSOL (kg) NO3 (kg) NH3 (kg)TDSOL (kg) TP (kg) TDP (kg) TKN (kg)
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Firesteel Creek Water Quality Budgets for Site #4 (Inlet) and Site #8 (Outlet), 1999 - 2007 cont. 
 

Mar 1 - Oct 31, 2007

Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet Inlet Outlet
March 8,986 8,054 4,226,462 5,851,355 1,115,416 217,523 3,111,046 5,633,832 7,615 4,510 4,904 3,259 23,624 20,434 5,423 4,212 6,052 6,420
April 3,275 2,651 3,249,754 2,401,610 323,452 16,600 2,926,302 2,385,010 2,070 976 1,316 864 6,102 4,518 722 1,261 155 902
May 17,755 15,911 11,862,215 11,399,150 2,959,015 237,909 8,903,200 11,161,241 17,470 6,304 10,049 5,309 30,536 25,283 6,379 6,360 2,077 5,470
June 7,374 5,991 5,184,496 3,774,510 430,991 33,911 4,753,505 3,740,599 9,261 2,032 7,623 1,843 15,271 8,296 6,558 2,468 529 2,231
July 454 277 170,904 94,705 10,086 1,026 160,817 93,679 294 56 246 49 432 188 14 68 3 36
August 27 0 10,275 0 606 0 9,669 0 18 0 15 0 26 0 1 0 0 0
September 9 0 3,433 0 203 0 3,230 0 6 0 5 0 9 0 0 0 0 0
October 209 0 78,568 0 4,637 0 73,931 0 135 0 113 0 198 0 6 0 1 0
TOTALS 38,088 32,883 24,786,107 23,521,330 4,844,406 506,970 19,941,701 23,014,360 36,869 13,878 24,271 11,325 76,198 58,719 19,103 14,369 8,818 15,059

NO3 (kg) NH3 (kg)Month acre-feet TSOL (kg) TSSOL (kg) TDSOL (kg) TP (kg) TDP (kg) TKN (kg)
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Lake Mitchell 2003

C/P ratio CHL a corrected 
for phenophytin

CHL a uncorrected 
for phenophytin

Trichromatic 
CHL a

Trichromatic 
CHL b

Trichromatic 
CHL c

CHL a ignoring 
phenophytin

12-May-03 12A 10:00 AM 13.3 264 245 170 15 2.1 2.00 2.40 1.82 1.83 0.52 0.63 1.49
12B 10:30 AM 13.6 282 244 120 15 2.5 2.03 1.30 1.07 1.07 0.47 0.36 0.78
13A 10:45 AM 14.1 302 246 <75 20 5.1 1.14 1.00 1.40 1.34 1.25 1.47 1.28

27-May-03 12A 8:40 AM 19.3 254 245 - - 1.8 1.83 1.70 1.82 1.80 0.88 0.85 1.77
12B 9:00 AM 18.4 250 246 - - 4.3 1.31 1.10 1.44 1.42 0.90 0.96 1.11
13A 9:15 AM 17.9 256 244 - - 4.8 1.23 0.70 1.20 1.14 1.14 1.31 1.07

03-Jun-03 12A 9:55 AM - - - - - 1.3 - - - - - - -
12B 10:15 AM - - - - - 1.8 - - - - - - -
13A 10:30 AM - - - - - 2.2 - - - - - - -

09-Jun-03 12A 10:15 AM 18.7 242 247 <75 - 0.9 1.29 2.10 3.42 3.40 1.59 2.09 3.26
12B 10:00 AM 18.8 249 249 <75 - 2.4 1.27 0.70 2.93 2.96 0.92 0.82 2.68
13A 9:30 AM 19.2 258 249 <75 - 3.0 2.10 4.31 4.04 4.09 1.23 0.43 3.71

16-Jun-03 12A 9:30 AM 24.5 140 220 460 - 0.6 1.55 54.77 61.55 63.58 2.53 5.80 60.51
12B 10:00 AM 23.2 76 229 250 - 3.4 1.35 4.91 6.60 6.74 1.16 1.55 6.76
13A 10:30 AM 22.7 80 227 210 - 2.7 1.33 4.81 6.27 6.36 1.62 1.67 6.56

30-Jun-03 12A 10:00 AM 23.4 164 - - - 1.0 2.03 179.42 141.74 147.36 -5.39 6.21 139.96
12A(D) - - 172 - - - - - - - - - - -
12A(B) - - 2 - - - - - - - - - - -

12B 10:20 AM 24.2 126 - - - 1.1 1.54 95.42 108.24 112.47 -3.32 5.65 106.92
13A 10:35 AM 24.4 82 - - - 1.3 1.34 22.03 30.81 31.98 -0.50 2.20 30.81

14-Jul-03 12A 12:30 PM 26.6 356 194 280 30 0.5 1.56 189.34 218.13 227.18 -12.77 5.65 215.37
12B 12:45 PM 26.4 239 193 250 25 1.2 1.44 42.85 57.92 60.40 -4.26 0.26 57.50
13A 1:00 PM 26.1 168 197 140 20 3.5 NA 0.70 0.29 0.31 -0.14 -0.04 0.58

21-Jul-03 12A 9:45 AM - - - - - 0.8 - - - - - - -
12B 9:50 AM - - - - - 0.9 - - - - - - -
13A 10:00 AM - - - - - 4.8 - - - - - - -

28-Jul-03 12A 9:25 AM 25.3 369 - - - 0.5 1.57 108.44 122.43 127.48 -6.77 3.54 121.03
12B 9:45 AM 26.2 333 - - - 1.0 1.67 79.00 80.23 83.43 -3.38 4.50 79.45
13A 10:00 AM 26.6 400 - - - 0.8 1.32 156.90 269.45 280.65 -16.06 6.94 266.02

11-Aug-03 12A 9:00 AM 25.5 462 197 <75 - 1.1 1.72 80.20 78.91 82.08 -3.43 3.54 77.26
12A(D) - - - 197 - - - - - - - - - -
12A(B) - - - <6 - - - - - - - - - -

12B 9:20 AM 26.1 427 197 <75 - 2.8 1.63 38.85 41.13 42.70 -0.99 2.95 39.85
13A 9:35 AM 26.5 491 198 <75 - 2.1 1.60 34.14 37.33 38.74 -0.73 3.04 36.13

18-Aug-03 12A 9:00 AM - - - - - 0.4 - - - - - - -
12B 9:20 AM - - - - - 1.4 - - - - - - -
13A 9:40 AM - - - - - 4.0 - - - - - - -

02-Sep-03 12A 8:55 AM 23.3 678 - - - 0.6 1.69 193.64 194.95 202.89 -9.85 7.39 191.98
12A(D) - - 637 - - - - - - - - - - -
12A(B) - - <2 - - - - - - - - - - -

12B 9:15 AM 24.0 532 - - - 1.1 1.55 26.23 29.87 30.96 -0.24 2.86 28.79
13A 9:35 AM 24.3 487 - - - 2.5 1.44 7.71 7.01 7.24 0.23 1.22 6.19

16-Sep-03 12A 9:05 AM 19.7 519 211 97 30 0.7 2.01 134.97 111.62 116.08 -4.78 6.04 109.77
12B 9:35 AM 20.2 474 208 <75 20 2.4 2.04 45.76 35.52 36.82 -0.27 3.83 34.69
13A 10:05 AM 20.4 476 211 <75 20 3.0 1.44 5.71 5.45 5.52 1.24 2.79 4.95

30-Sep-03 12A 8:55 AM 13.9 420 - 1.1 2.00 75.09 62.29 64.50 0.35 7.05 61.59
12B 9:10 AM 14.1 432 - 1.1 2.07 112.04 88.52 91.93 -2.31 5.97 87.00
13A 9:25 AM 14.9 413 - 1.8 2.46 87.71 58.82 61.01 -0.89 6.07 57.67

15-Oct-03 12A 9:25 AM 15.0 498 218 <75 - 1.5 1.94 45.36 37.99 39.29 0.87 4.01 37.62
12B 9:45 AM 15.2 392 213 87 - 1.7 1.86 21.23 18.19 18.70 1.60 3.75 18.15
13A 10:00 AM 15.1 377 213 <75 - 2.7 1.62 10.21 9.45 9.62 1.79 3.30 9.57

Total P Alkalinity Note:  C/P ratios should be between 1 and 1.7
QA/QC @ Site 12A on Jun 30 QA/QC @ Site 12A on Aug 11 in order to be considered a high quality sample
QA/QC @ Site 12A on Sep 2

Color (CO-
PT)

LAKE MITCHELL ALUM TREATMENT, JUNE 9 - 13 (150,000 gallons)

Water temp 
(°C)

Chlorophyll
Secchi 

depth (m)
Alkalinity 
(mg/L)Date TimeSite Total P 

(ppb)
Total Al 
(ppb)
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Lake Mitchell 2004

C/P ratio CHL a corrected 
for phenophytin

CHL a uncorrected 
for phenophytin

Trichromatic 
CHL a

Trichromatic 
CHL b

Trichromatic 
CHL c

CHL a ignoring 
phenophytin

16-Apr-04 12A 9:40 AM 12.9 241 236 59.2 2.0 6.20 6.21 3.75 3.82 0.81 0.77 1.69
12B 10:00 AM 12.5 262 236 37.0 5.0 13.91 5.11 2.47 2.52 0.50 0.50 0.41
13A 10:15 AM 12.4 294 241 24.2 6.1 4.62 5.21 2.76 2.73 1.48 2.00 0.87

30-Apr-04 12A 8:45 AM 13.1 272 241 124.0 1.7 3.31 9.71 6.72 6.83 1.65 1.33 4.62
12B 9:00 AM 13.1 277 240 82.7 2.7 3.19 5.61 3.84 3.87 1.15 1.41 1.86
13A 9:15 AM 13.3 279 242 92.7 2.8 3.88 6.91 3.71 3.76 1.01 1.15 1.77

10-May-04 12A 8:30 AM 18.1 103 233 251.0 3.0 9.09 7.51 3.84 3.95 0.29 0.22 1.73
12B 8:45 AM 17.5 108 228 265.0 4.6 4.28 6.21 3.26 3.27 1.20 1.58 1.57
13A 9:00 AM 17.2 131 229 282.0 6.1 4.43 6.11 3.59 3.60 1.41 1.57 1.73

26-May-04 12A 9:20 AM 15.8 126 - - 2.9 2.83 4.41 2.81 2.92 -0.16 0.19 3.30
12A(D) - - 125 - - - - - - - - - -
12A(B) - - <2 - - - - - - - - - -

12B 9:40 AM 16.0 133 - - 3.6 NA 0.00 0.00 0.00 0.00 0.00 0.00
13A 10:00 AM 16.3 156 - - 4.6 NA 0.00 0.00 0.00 0.00 0.00 0.00

09-Jun-04 12A 10:30 AM 20.5 200 185 435.0 0.8 NA 5.69 2.34 2.46 -0.41 0.01 2.24
12A(D) - - - 185 464.0 - - - - - - - -
12A(B) - - - <6 8.5 - - - - - - - -

12B 10:45 AM 21.0 140 193 105.0 3.0 NA 0.00 0.00 0.00 0.00 0.00 0.00
13A 11:00 AM 21.3 163 199 96.9 3.2 NA 5.85 2.41 2.56 -0.74 -0.03 2.64

22-Jun-04 12A 9:10 AM 20.5 308 - - 0.6 0.97 4.41 19.37 17.82 23.89 36.28 19.21
12B 9:25 AM 20.9 322 - - 1.1 0.89 1.84 13.86 12.80 16.57 25.13 13.66
13A 9:40 AM 21.1 295 - - 1.9 1.09 15.38 23.00 22.84 10.58 17.28 22.77

07-Jul-04 12A 10:00 AM 22.6 363 171 385.0 0.6 1.13 34.76 49.83 49.31 24.56 40.54 49.37
12B 10:20 AM 22.5 354 163 89.0 1.4 1.44 30.28 36.76 38.40 -3.29 -1.12 36.37
13A 10:35 AM 22.7 322 162 73.0 1.9 1.28 15.38 21.48 22.47 -2.34 -0.67 21.25

20-Jul-04 12A 10:00 AM 27.5 370 - - 0.8 1.71 119.35 120.05 124.57 -1.76 8.28 118.70
12B 10:15 AM 27.0 289 - - 1.8 1.84 8.01 7.23 7.54 -0.59 -0.05 7.43
13A 10:30 AM 27.1 290 - - 2.5 1.88 6.65 5.97 6.18 0.16 0.58 6.11

05-Aug-04 12A 9:30 AM 25.2 464 182 90.8 1.7 1.35 3.50 4.21 3.96 4.19 6.55 4.58
12A(D) - - 475 - - - - - - - - - -
12A(B) - - <2 - - - - - - - - - -

12B 9:50 AM 24.8 394 179 42.9 2.6 1.40 7.01 7.26 7.03 5.15 8.46 7.30
13A 10:10 AM 24.9 375 177 23.9 2.3 1.49 14.62 14.60 14.71 4.47 8.14 14.64

19-Aug-04 12A 10:00 AM 21.8 458 - - 0.8 1.62 69.21 68.31 70.53 2.33 12.15 68.01
12B 10:15 AM 22.2 462 - - 0.8 1.61 57.67 58.01 59.82 2.97 11.08 57.62
13A 10:30 AM 22.2 458 - - 1.1 1.81 28.20 24.12 24.78 2.25 5.50 24.12

02-Sep-04 12A 8:50 AM 24.1 467 185 67.9 1.4 1.57 12.34 11.98 12.21 2.08 4.41 12.14
12B 8:35 AM 23.1 468 183 56.8 2.2 1.36 9.21 9.64 9.61 3.97 6.90 9.87
13A 8:15 AM 22.3 436 181 53.9 2.3 1.47 7.77 8.25 8.31 2.45 4.52 8.48

16-Sep-04 12A 9:10 AM 20.1 420 - - 1.2 1.74 14.74 14.75 15.18 1.15 2.77 14.72
12B 9:30 AM 20.5 461 - - 2.0 1.58 8.41 7.19 7.14 3.31 5.55 7.26
13A 9:45 AM 20.6 474 - - 2.0 1.63 46.62 47.82 49.41 1.37 7.25 47.65

30-Sep-04 12A 9:15 AM 17.5 425 196 86.5 1.2 1.52 65.76 69.27 71.25 5.41 15.53 68.61
12B 9:30 AM 17.4 405 195 110.0 1.3 1.58 25.23 23.00 23.55 3.02 6.51 22.87
13A 9:45 AM 17.6 399 194 63.9 2.2 1.18 4.81 4.36 4.17 3.64 5.73 4.42

14-Oct-04 12A 12:30 PM 14.0 373 - - 1.6 1.33 12.90 14.22 14.29 4.66 8.60 14.29
12A(D) - - 360 - - - - - - - - - -
12A(B) - - <2 - - - - - - - - - -

12B 12:45 PM 14.2 397 - - 1.7 1.69 86.67 83.29 85.98 3.15 15.10 82.53
13A 1:00 PM 14.3 375 - - 2.8 1.50 18.82 19.04 19.42 3.17 6.99 19.07

Total P Alkalinity Total Al Note:  C/P ratios should be between 1 and 1.7
QA/QC @ Site 12A on May 26 QA/QC @ Site 12A on Jun 9 QA/QC @Site 12A on Jun 9 in order to be considered a high quality sample
QA/QC @ Site 12A on Aug 4
QA/QC @ Site 12A on Oct 14

LAKE MITCHELL ALUM TREATMENT, MAY 3 - 5 (120,000 gallons)

Total P 
(ppb)

Chlorophyll
Alkalinity 
(mg/L)

Total Al 
(ppb)

Secchi 
depth (m)

Water temp 
(°C)Date Site Time
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Lake Mitchell 2005

C/P ratio CHL a corrected 
for phenophytin

CHL a uncorrected 
for phenophytin

Trichromatic 
CHL a

Trichromatic 
CHL b

Trichromatic 
CHL c

CHL a ignoring 
phenophytin

18-Apr-05 12A 8:35 AM 14.2 175 228 86.2 1.7 1.28 5.69 6.76 6.69 3.31 5.83 6.90
12A(D) - - - 227 81.6 - - - - - - - -
12A(B) - - - <6 9.4 - - - - - - - -

12B 9:00 AM 13.5 171 226 66.6 2.6 1.27 2.52 3.15 3.12 1.47 2.60 3.22
13A 9:25 AM 12.8 174 225 40.5 3.4 1.19 2.04 2.97 2.85 2.34 3.90 3.05

03-May-05 12A 9:30 AM 9.8 142 - - 3.2 1.25 1.40 1.72 1.65 1.37 2.19 1.78
12B 9:50 AM 10.5 159 - - 3.6 1.23 1.44 1.80 1.73 1.35 2.27 1.88
13A 10:10 AM 10.8 163 - - 3.6 1.23 1.72 2.19 2.10 1.78 2.91 2.26

19-May-05 12A 9:00 AM 16.5 132 232 79.3 1.7 1.69 12.02 10.89 11.02 2.75 5.02 10.79
12B 9:25 AM 16.3 144 229 27.1 4.5 1.43 2.28 2.38 2.29 1.85 2.75 2.36
13A 9:45 AM 16.1 145 227 23.3 5.3 1.57 2.88 2.52 2.44 1.84 2.74 2.47

1-Jun-05 12A 9:15 AM 17.7 135 231 197.0 1.2 1.71 10.25 9.37 9.56 1.55 3.13 9.31
12A(D) - - 131 - - - - - - - - - -
12A(B) - - 2 - - - - - - - - - -

12B 9:45 AM 17.7 108 226 156.0 2.4 1.64 12.14 11.63 11.93 1.27 2.87 11.52
13A 10:15 AM 17.5 119 228 164.0 1.8 1.60 33.08 35.31 36.04 6.99 3.70 34.81

20-Jun-05 12A 9:00 AM 25.7 561 - - 0.5 1.66 62.64 61.45 63.32 3.54 12.57 60.98
12B 9:30 AM 24.9 468 - - 0.8 1.41 10.33 11.09 11.00 5.14 8.90 11.19
13A 10:00 AM 23.8 294 - - 1.8 1.68 4.17 3.60 3.46 2.81 4.65 3.76

27-Jun-05 12A 9:20 AM 25.7 336 152 436.0 0.7 1.14 11.05 20.20 20.43 5.20 9.69 19.97
12B 8:45 AM 25.4 301 148 381.0 1.0 1.04 4.89 9.24 9.10 5.05 8.34 9.17
13A 8:20 AM 25.0 305 150 217.0 1.5 1.18 5.29 7.29 7.09 4.92 8.04 7.16

12-Jul-05 12A 8:30 AM 26.2 383 - - 0.6 1.20 9.45 24.85 25.55 2.13 5.44 24.25
12B 8:55 AM 26.8 518 - - 0.4 1.35 297.65 476.65 496.22 -25.69 16.00 470.98
13A 9:15 AM 27.3 316 - - 1.2 1.20 19.22 44.81 46.36 0.70 6.37 43.92

27-Jul-05 12A 9:15 AM 24.6 548 190 489.0 0.5 1.43 21.31 23.10 23.55 4.10 8.35 22.97
12A(D) - - - 189 458.0 - - - - - - - -
12A(B) - - - <6 <2 - - - - - - - -

12B 9:45 AM 25.2 534 187 273.0 0.8 1.66 112.22 108.44 112.39 -0.55 11.46 107.12
13A 10:10 AM 25.1 446 180 95.2 1.3 1.96 108.70 86.10 89.07 1.26 11.54 85.07

10-Aug-05 12A 9:20 AM 26.2 642 - - 0.7 1.07 7.13 14.49 14.50 5.40 9.52 14.26
12A(D) - - 648 - - - - - - - - - -
12A(B) - - <2 - - - - - - - - - -

12B 9:45 AM 26.3 562 - - 1.5 1.18 9.21 13.13 13.19 4.39 7.86 12.97
13A 10:05 AM 26.1 553 - - 1.9 0.92 1.52 10.16 10.14 4.11 7.10 10.07

24-Aug-05 12A 8:30 AM 23.2 698 203 190.0 1.0 1.46 27.79 28.94 29.61 3.93 9.31 28.68
12B 8:50 AM - 668 201 191.0 1.0 1.36 21.07 23.17 23.45 5.71 11.63 23.07
13A 9:15 AM - 649 199 151.0 1.2 1.48 20.91 19.34 19.51 5.47 10.65 19.21

08-Sep-05 12A 9:20 AM 23.1 564 - - 0.9 1.79 63.36 54.75 56.56 1.47 9.52 54.42
12B 9:45 AM 23.2 591 - - 1.2 1.92 44.38 33.83 34.80 2.35 8.69 33.73
13A 10:05 AM 23.0 602 - - 1.3 2.04 33.96 24.55 25.16 2.72 8.16 24.59

21-Sep-05 12A 11:15 AM 22.1 602 214 52.6 1.9 1.33 14.74 17.23 17.53 3.36 7.02 17.19
12B 10:50 AM 21.7 622 212 37.6 2.0 1.45 18.74 19.97 20.46 2.41 5.68 19.87
13A 10:30 AM 21.3 621 212 41.7 2.4 1.24 4.13 4.95 4.90 2.39 3.90 5.02

12-Oct-05 12A 9:10 AM 13.6 503 - - 1.9 1.40 15.94 17.09 17.43 2.94 6.51 17.13
12B 9:30 AM 13.5 516 - - 2.3 1.48 14.62 15.26 15.66 1.55 4.43 15.21
13A 9:55 AM 13.2 524 - - 2.0 1.40 12.74 13.17 13.36 2.94 5.97 13.20

Total P Alkalinity Total Al Note:  C/P ratios should be between 1 and 1.7
QA/QC @ Site 12A on Jun 1 QA/QC @ Site 12A on Apr 18 QA/QC @ Site 12A on Apr 18 in order to be considered a high quality sample
QA/QC @ Site 12A on Aug 10 QA/QC @ Site 12A on Jul 27 QA/QC @ Site 12A on Jul 27

Time Total P 
(ppb)

PARTIAL LAKE MITCHELL ALUM TREATMENT, MAY 24

PARTIAL LAKE MITCHELL ALUM TREATMENT, JUNE 21 - 23 (128,387 gallons)

Water temp 
(°C)

Chlorophyll
Alkalinity 

(ppm)
Total Al 

(ppb)
Secchi depth 

(m)Date Site
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Lake Mitchell 2006

C/P ratio CHL a corrected 
for phenophytin

CHL a uncorrected 
for phenophytin

Trichromatic 
CHL a

Trichromatic 
CHL b

Trichromatic 
CHL c

CHL a ignoring 
phenophytin

11-May-06 12A 9:40 AM 14.1 223 227 74.6 2.7 1.30 3.48 4.57 4.60 1.48 2.30 4.55
12B 10:05 AM 14.1 234 227 43.6 3.0 1.30 2.84 4.01 4.07 0.97 1.58 3.98
13A 10:30 AM 14.6 242 228 27.5 4.0 1.14 1.44 2.71 2.66 1.56 2.22 2.69

26-May-06 12A 10:00 AM 19.0 213 - - 2.2 1.23 2.52 3.84 3.85 1.46 1.74 3.83
12A(D) - - 209 - - - - - - - - - -
12A(B) - - <2 - - - - - - - - - -

12B 10:25 AM 19.1 202 - - 2.9 1.24 3.56 4.42 4.38 2.22 2.90 4.37
13A 10:45 AM 19.3 215 - - 3.6 1.14 4.33 6.01 5.88 3.73 5.26 5.97

05-Jun-06 12A 8:35 AM 24.1 264 233 105.0 1.0 1.24 17.62 23.10 23.36 6.34 9.52 22.97
12B 9:00 AM 23.5 236 231 86.9 1.5 1.30 15.46 16.86 16.69 8.61 11.74 16.73
13A 9:20 AM 22.5 243 231 43.4 2.3 1.23 12.06 16.62 16.65 6.37 7.62 16.53

12-Jun-06 12A 8:45 AM 19.6 235 227 377.0 0.7 1.61 60.96 60.69 62.59 3.04 10.66 60.36
12A(D) - - - 227 393.0 - - - - - - - -
12A(B) - - - <6 <1.6 - - - - - - - -

12B 9:10 AM 20.5 188 225 437.0 1.0 1.46 17.54 18.48 18.73 4.58 7.23 18.45
13A 9:30 AM 20.7 186 227 367.0 1.7 1.40 8.57 9.74 9.80 3.21 4.53 9.74

28-Jun-06 12A 9:40 AM 23.3 265 - - 1.2 1.54 20.83 21.38 21.90 2.63 6.55 21.35
12B 10:00 AM 24.5 177 - - 1.2 1.69 67.28 65.64 68.05 -0.64 6.83 65.14
13A 10:15 AM 24.8 336 - - 0.7 1.73 166.69 161.50 167.80 -5.36 11.93 160.35

13-Jul-06 12A 8:50 AM 26.7 317 209 113.0 0.7 1.74 119.27 113.98 118.49 -4.52 7.46 113.09
12B 9:10 AM 26.1 363 217 156.0 1.4 1.50 13.70 14.06 14.42 1.49 3.93 14.06
13A 9:35 AM 25.1 309 218 68.6 2.6 1.58 10.77 10.66 10.97 0.72 2.48 10.63

27-Jul-06 12A 9:30 AM 27.3 720 - - 0.3 1.59 419.96 465.37 484.73 -29.30 21.88 460.61
12B 9:50 AM 26.9 568 - - 0.6 1.64 355.96 376.23 391.91 -23.76 16.09 372.21
13A 10:10 AM 26.4 351 - - 3.7 1.25 5.73 8.50 8.74 0.68 2.14 8.48

10-Aug-06 12A 12:25 PM 27.0 614 229 126.0 0.5 1.53 283.71 333.33 347.04 -18.65 13.71 329.74
12A(D) - - 622 - - - - - - - - - -
12A(B) - - <2 - - - - - - - - - -

12B 12:50 PM 26.7 414 222 97.0 2.0 1.72 19.94 16.68 17.19 0.92 3.63 16.60
13A 1:10 PM 26.2 442 221 63.6 2.1 0.74 26.83 11.10 11.25 2.67 5.33 11.02

24-Aug-06 12A 8:55 AM 25.7 513 - - 0.5 1.63 260.33 275.91 287.39 -17.23 11.94 273.37
12B 9:15 AM 25.3 465 - - 1.2 1.06 9.85 40.89 42.10 2.58 9.17 40.56
13A 9:35 AM 24.8 452 - - 2.3 1.25 7.89 11.63 11.95 1.09 3.11 11.55

06-Sep-06 12A 9:10 AM 21.3 488 221 40.2 1.1 NA
12B 9:30 AM 21.3 488 219 32.0 2.9 NA
13A 9:55 AM 21.2 506 219 33.9 3.7 NA

20-Sep-06 12A 9:50 AM 14.8 493 - - 1.3 1.41 38.85 41.75 43.00 2.45 9.64 41.35
12B 10:10 AM 15.9 481 - - 1.7 1.27 21.79 25.77 26.36 3.51 9.02 25.51
13A 10:30 AM 16.6 536 - - 1.5 1.28 26.03 29.50 30.07 5.09 11.60 29.24

10-Oct-06 12A 9:15 AM 15.0 391 225 80.1 1.1 1.60 23.87 21.91 22.48 2.33 6.27 21.71
12A(D) - - - 225 125.0 - - - - - - - -
12A(B) - - - <6 <2.0 - - - - - - - -

12B 9:40 AM 15.2 417 225 272.0 1.0 1.82 36.77 29.80 30.71 1.61 6.54 29.50
13A 10:00 AM 15.2 426 225 97.1 1.2 1.80 54.31 46.33 47.99 -0.09 6.43 45.90

Total P Alkalinity Total Al Note:  C/P ratios should be between 1 and 1.7
QA/QC @ Site 12A on May 26 QA/QC @ Site 12A on Jun 12 QA/QC @ Site 12A on Jun 12 in order to be considered a high quality sample
QA/QC @ Site 12A on Aug 10 QA/QC @ Site 12A on Oct 10 QA/QC @ Site 12A on Oct 10

Chlorophyll

LAKE MITCHELL ALUM TREATMENT, JUNE 6 - 8 (111,000 gallons)

Total P 
(ppb)

Alkalinity 
(ppm)

Total Al 
(ppb)

Secchi depth 
(m)Date Site Time Water temp 

(°C)
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Lake Mitchell 2007

C/P ratio CHL a corrected 
for phenophytin

CHL a uncorrected 
for phenophytin

Trichromatic 
CHL a

Trichromatic 
CHL b

Trichromatic 
CHL c

CHL a ignoring 
phenophytin

14-Jun-07 12A 9:30 AM 23.3 238 148 102.0 1.2 1.18 6.17 9.11 9.00 4.64 7.68 9.04
12B 9:50 AM 23.2 239 147 74.9 1.9 1.25 2.96 3.00 2.88 2.42 3.79 2.81
13A 10:15 AM 22.6 240 147 50.3 2.0 1.27 3.68 3.99 3.79 3.65 5.70 3.86

27-Jun-07 12A 9:15 AM 25.2 452 - - 0.4 1.40 18.98 21.25 21.63 4.15 7.67 20.99
12A(D) - - 464 - - - - - - - - - -
12A(B) - - <2 - - - - - - - - - -

12B 9:40 AM 25.3 376 - - 0.9 1.60 29.32 28.48 29.29 2.24 6.40 28.05
13A 10:00 AM 25.2 342 - - 1.3 1.38 15.78 16.43 16.65 3.92 7.86 16.20

11-Jul-07 12A 9:15 AM 25.2 424 173 213.0 0.6 1.70 46.38 45.08 46.75 -0.53 4.10 44.58
12B 9:35 AM 25.4 410 168 376.0 0.6 1.50 42.29 44.06 45.63 0.12 4.63 43.43
13A 10:00 AM 25.4 356 163 144.0 0.7 1.63 53.83 53.66 55.58 -0.05 6.82 53.20

26-Jul-07 12A 8:15 AM 28.1 548 - - 0.9 1.57 43.73 43.73 45.16 1.45 7.37 43.33
12B 8:40 AM 27.4 505 - - 1.4 1.30 10.57 11.02 11.13 3.07 5.92 10.99
13A 9:00 AM 26.7 542 - - 2.4 1.06 4.97 5.58 5.73 0.51 1.51 5.53

09-Aug-07 12A 8:50 AM 26.1 613 184 116.0 0.7 3.18 180.71 108.67 113.02 -5.31 9.57 107.98
12B 9:15 AM 25.7 558 182 80.0 1.2 3.18 61.84 35.84 36.75 3.83 10.74 35.44
13A 9:35 AM 25.6 580 182 46.8 1.5 2.13 38.69 27.39 27.97 4.17 9.87 27.06

24-Aug-07 12A 9:15 AM 23.5 562 - - 0.8 1.51 45.34 52.93 54.94 -1.18 5.07 52.37
12B 9:35 AM 23.7 614 - - 1.4 1.56 25.03 24.05 24.89 0.24 3.46 23.88
13A 10:00 AM 23.9 627 - - 1.8 1.67 17.92 16.87 17.48 -0.03 1.95 16.71

06-Sep-07 12A 8:30 AM 24.6 586 194 155.0 1.2 1.61 17.70 18.35 18.93 0.65 4.38 18.15
12A(D) - - 599 - - - - - - - - - -
12A(B) - - <2 - - - - - - - - - -

12B 8:55 AM 24.3 536 192 55.4 1.8 1.48 11.13 11.52 11.74 1.98 4.74 11.42
13A 9:15 AM 24.0 624 191 39.0 2.2 1.64 6.01 6.29 6.48 0.31 1.34 6.22

24-Sep-07 12A 8:30 AM 19.6 606 - - 0.9 1.45 25.79 29.77 30.78 0.55 4.18 29.54
12B 8:50 AM 19.3 651 - - 1.3 1.53 22.43 23.33 24.08 1.01 3.95 23.10
13A 9:05 AM 18.9 657 - - 1.3 1.33 20.19 23.10 23.70 2.43 5.91 22.84

17-Oct-07 12A 9:10 AM NA 219 203 55.2 1.7 1.47 11.93 12.41 12.66 2.02 4.57 12.21
12A(D) - - - 203 52.6 - - - - - - - -
12A(B) - - - <6 2.9 - - - - - - - -

12B 9:30 AM NA 237 201 40.8 1.7 1.48 15.14 14.98 15.32 2.14 4.81 14.72
13A 9:50 AM NA 255 200 84.9 1.5 1.42 14.18 14.69 14.87 3.64 6.91 14.45

Total P Alkalinity Total Al Note:  C/P ratios should be between 1 and 1.7
QA/QC @ Site 12A on Jun 27 QA/QC @ Site 12A on Oct 17 QA/QC @ Site 12A on Oct 17 in order to be considered a high quality sample
QA/QC @ Site 12A on Sep 6

Chlorophyll
Total P 
(ppb)

Alkalinity 
(ppm)

Total Al 
(ppb)

Secchi depth 
(m)Date Site Time Water temp 

(°C)
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Range Condition Estimates for South Dakota DENR 
Bruce Wylie, Eric Wood (PRIZM), Susan Maxwell (Assessment/Inspection) and Jesslyn Brown 
(AVHRR NDVI) 
SAIC, USGS EROS, Sioux Falls 
 
Intensive use of rangelands can degrade plant communities, infiltration rates, and increase erosion. 
Water and wind erosion models as well as carbon flux model would be improved if estimates of range 
condition were available spatially. We investigate a method for mapping range condition estimates 
using the seasonally integrated NDVI as a surrogate for forage production. Seasonally integrated 
NDVI is the area under the NDVI versus time curve. Further a baseline NDVI is established between 
start of season and end of season NDVI. NDVI values below this (usually associated with soils and 
dormant vegetation) are removed from the Seasonal integrated NDVI (Figure 1). 
 
Fig 1.  What is Time Integrated NDVI? 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Seasonal integrated NDVI has been correlated to carbon fluxes, gross primary production, and forage 
production in grasslands (Wylie poster, Wylie Africa).  
 
Methods 
 The interannual variability of forage production systems is greatly influenced by precipitation 
and is quite variable though time and space. Therefore, we seek to identify areas that are producing 
less forage that what would be expected based on the climatic and soil conditions. If an area is 
consistently producing vegetation below it climatic and edaphic potential, there is a strong possibility 
that grazing or other uses could be improved with management.  We used the USGS National Land 
Characterization data (1992) and a South Dakota land cover map (2000) produced by USGS EROS 
(Susan Maxwell personal communication) to restrict our analysis to only grassland, shrubland, and 
pasture areas within the state of South Dakota. We utilized only areas with greater that 70% rangeland 
(grass, or shrub, or pasture) within a 1 km pixel for development of the model. We extracted ~6,000 
random 1 km pixels which met this criteria and extracted climate data, seasonal integrate NDVI 
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derived from AVHRR (1998-2004), and STATSGO derived data sets such as percent clay, available 
water capacity, and percent C4 (warm season rangeland species). These attributes were extracted for 
each year from 1998 – 2004.  
 The climate data were obtained from interpolated monthly climate data set using the PRIZM 
model (http://www.ocs.orst.edu/prism/products/).  Both monthly and seasonal grouping of climate data 
were tested as predictors. Seasonal groupings consisted of early summer (April – June; see Smart et al. 
2005) Analysis were conducted in SAS using R2 analysis of the best possible regression assessed with 
the Cp criterion.  
 
 
The analysis indicated that the STATSGO data could be replaced effectively with the seasonal 
integrated NDVI averaged from 1989-2004. This represented the long term production potential of 
rangeland vegetation at a higher spatial resolution than the STATSGO data sets.  
 
The final model selected used average tin (avgtin, a surrogate historic site potential), early summer 
(April – June) precipitation (ppt456), minimum temperature in early summer (min456), minimum 
temperature in spring (tmin3), and the difference between minimum and maximum temperature in 
winter—Nov – Feb).  
 
TIN = 28.7 + avgtin(0.79) + ppt456(0.07) – 0.61(min456) + 0.94(tmin3) – 0.44(difmnmx111212) 
    Root MSE                   6.18570    R-Square     0.8530 
 
The 80 % confidence limits of the regression between model estimated TIN and observed TIN for the 
training pixels was used to identify anomalous performing pixels (Figure 2). This approach accounts 
for, or de-trends for climatic variation. In a wet year a pixel maybe in upper left of figure 2, but in a 
dry year the same pixel maybe in the lower left. The deviation of each pixel from its climatically 
predicted TIN can be mapped. Pixels that consistently perform less than expected, the red in figure 2, 
represent heavily grazed grasslands or grasslands, grasslands with other management effects, or 
grasslands affected by insects. 
 
Figure 2.  Anomalous pixel performance thresholds from the 80 percent confidence intervals. 
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This allows mapping of under-performing pixels (red) and over-performing pixels each year (Figure 
3). From this we can see that the model has not entirely compensated for yearly climatic variations 
with 2001 having large areas of over-performance and 2002 having large areas of under-performance. 
By looking at multi-year statistics, areas that consistently under- or over-performed can be identified.  
 
Figure 3.  Yearly maps of under- and over-performing pixels 

 
 
One multiple year statistic was the mean pixel value of the differences maps in figure 3. This map of 
mean differences was then threshold into anomalous pixels using a simple two-tailed t test with an 80 
percent confidence level (Figure 4). Note that some areas had anomoulsly low TIN values that we 
suspect are related to the incorrect identification of start of season which is used to calculate TIN. 
Pixels with these low TIN values for 2 or more years are colored black.  
Figure 4 identifies the Galena fire on the western edge of the Black Hills. Fire intensities were 
particularly high in this fire causing long-term effects on soil productivity and resulted in high soil 
erosion (http://pubs.usgs.gov/wri/wri034323/).  Other regions of abnormally low average performance 
relative to climatic potential were the south-central part of the state. 
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Figure 4.  Mean difference image (1998-2004) for rangelands in South Dakota. 

 
 
 
Another multiple year statistic was a map of the frequency of under performance across the seven 
years (Figure 5). Four classes are mapped: areas with under-performance for four or more years (red), 
areas with three or more years of under-performance but with only one year or less of over-
performance (orange), areas with four or more over-performing years (green), and areas with three or 
more years of over-performance but with one or less years of under-performance. This map was 
investigated using Landsat imagery and MODIS 250m NDVI (2000-2003). Point validation was in 
general agreement, but localized variations (fence lines versus pixel alignment, minor georegistration 
issues in the daily AVHRR images used to make the maximum value NDVI composites, or temporal 
of sets between the validation and TIN data sets) existed. These maps appear to identify general areas 
to look for range condition issues and are not specific to particular fields on the ground. Further more, 
problems were seen in the south eastern section of the state where small field sizes and crop rotations 
(alfalfa was considered a pasture type and included as rangeland) caused confusion. 
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Figure 5.  Frequency class map of under- and over-performing rangelands 

 
 
 
Another map separated the classes in figure 5 into three levels of biomass (Figure 5, very low, low, 
moderate-high). The biomass levels were derived from the long-term average TIN image. The 
thresholds for very low and low biomass were determined interactively using very low biomass areas 
(badlands) and low biomass areas (north of the Black Hills) seen on the Landsat images. 
 
Figure 5.  Performance classes by biomass levels. 
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Future improvements 
 
 

1) The spatial representation could be improved by using MODIS 250m NDVI. This should 
reduce mixed pixel effects considerably relative to the 1 km AVHRR data.  

2) Using long-term average TIN as a surrogate for historic performance could result in the model 
missing and not capturing sites that have been degraded for a long time. The SSURGO data 
would be an improvement over using STATSGO to get site potential estimates, but county line 
difference are often evident in SSURGO. An approach I used in Alaska was to build a model to 
estimate average long-term TIN from soils, elevation, slope, etc. (data sets that vary in space 
but not time) and used the map of long-term average estimated TIN as a surrogate for site 
potential. Another option might be to use the average TIN from the upper quartile of TIN 
across years at each pixel. This would be like a maximum yearly TIN but not as extreme as a 
maximum statistic. 

 
MODIS 250 m  
 
OBJECTIVE 
The consensus was that a higher spatial variation would be beneficial to the SD DENR and have less 
mixed pixel effects than the 1 km AVHRR NDVI.  
 
STUDY AREA 
 
We attempted to refine our product using Moderate Resolution Imaging Spectroradiometer (MODIS) 
NDVI at the 250m resolution for the time period 2002 to 2005. The area included rangelands in North 
and South Dakota (figure 6).  
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Figure 6.  Rangelands in North and South Dakota derived from USGS NLCD Landsat land cover 1991.  

 
 
MODEL DEVELOPMENT 
 
Random points where cast and sampled across the study period. This data base was used to develop a 
multiple regression equation to estimate the time integrated NDVI (figure 7). The regression used long 
term time integrated NDVI (1989 to 2004) from AVHRR (avg_TIN) as a surrogate for site potential. 
Precipitation in early summer, April through June (ppt456), the difference between minimum and 
maximum temperature in the winter (November through February; dif_win), minimum temperature in 
March (tmin3), and the minimum temperature in early summer (tmin456) were used to predict time 
integrated NDVI along with site potential (avg_TIN). We sought to minimize over fitting by the model 
by selecting a small set of independent variables which gave a reasonably accurate model (R2 = 0.69). 
The 90% confidence intervals served to identify anomalous pixels which exceeded the normal 
expected model error. 
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Figure 7.  Regression model (X axis) accuracy when compared to actual time integrated NDVI from 
MODIS. 

 
 
MAPS PRODUCED 
 
Annual maps were made of the anomalous pixels for each year and summarize in an inter-annual map 
showing overperforming (good) areas 3 and 4 years out of the 4 year study (figure 8).  
 
Figure 8.  Intra-annual map showing overperforming (good) and underperforming areas in 
southwestern, South Dakota (43o 03’ 31’ N, 101o 38’ 25” W, freq_poor_good.img) 

 
To further identify areas where the anomaly from climate was consistently under or overperforming, 
the mean anomaly value for the 4 years was mapped. 
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Figure 9.  Inter-annual anomaly values (2002 to 2005) for the state of South Dakota 
(mean02_05diff.img). 

 
 
 
VALIDATION 
 
Validation was attempted using field trips and higher resolution imagery. The imagery approach 
showed general agreement but a quantitative analysis was not done. Field observations were mixed 
(figure 10). The temporal time lag between the field visit and the dates of the anomaly maps 
contributed to the confusion. However inspection of litter levels and species composition gave 
indication that some refinement was needed. Recommendations were to include MLRA boundaries 
and make models for smaller geographic areas. However, project funding was depleted and USGS 
demanded focus on another area in FY07. 
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Figure 10.  Field validation. 
 

 
FUTURE DIRECTION 
 
The USGS Land Remote Sensing project is considering focusing FY 2008 efforts in the Northern 
Great Plains. Some researchers have found the MODIS 250m products to be noisier than the standard 
500m and 1 km products (Olofsson et al. 2007). Possiblities exist using 56m resolution Advanced 
Wide Field Sensor (AWiFS) data procured by the USDA National Agricultural Statistics Service for 
their cropland data layer. 
 
 
 
Literature Cited 
Olofsson, P., F. Lagergren, A. Lindroth, J. Lingstrom, L. Klemedtsson, and L. Eklundh. 2007. Towards 
and operational remote sensing of forest carbon balance across Northern Europe. Biogeosciences 
Discussions, 4, 3143-3193. 
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__________________________________________________________________________________ 
 

INTRODUCTION 
__________________________________________________________________________________ 
 
Lake Mitchell has been plagued with severe blue-green algae problems for a long time.  To address this problem, the 
City of Mitchell conducted a diagnostic-feasibility study (Stueven and Scholtes 1997).  This study recommended a 
comprehensive watershed restoration program, which is being implemented by the Davison Conservation District, 
through a ‘319 grant’ from the South Dakota Department of Environment and Natural Resources.  Early in that 
ten-year program, it became apparent that significant improvements in Lake Mitchell’s water quality would not 
occur for a long time.  Thus, the City of Mitchell retained Dick Osgood to evaluate and recommend management 
alternatives that would mitigate the algae nuisances in the short-term.  That study (Osgood and Nürnberg 2001; 
Nürnberg and Osgood 2001) recommended annual alum applications. 
 
The City of Mitchell, working with the Davison Conservation District, applied for and received an amendment to 
the 319 grant which provided supplemental funding to implement the alum treatments.  Specifically, this project 
involved three annual alum applications, the partial recommended overall dose, and evaluated the interim results to 
provide recommendations for ongoing alum applications to Lake Mitchell.  This document reports the results of the 
three year (2003, 2004 & 2005) alum demonstration project and recommends future treatment options.
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__________________________________________________________________________________ 
 

PROJECT BACKGROUND 
__________________________________________________________________________________ 
 
Lake Mitchell was created in 1928 by damming Firesteel Creek.  Firesteel Creek drains a very large agricultural 
watershed and provides practically all of the water supply to Lake Mitchell.  The lake has experienced water quality 
problems for a long time, probably since it was created.  Efforts to mitigate water quality concerns have been more 
recent. 
 
The alum demonstration project, the subject of this report, has occurred in a larger context of the overall 
management of Lake Mitchell’s water quality. 
 
 
A.  Firesteel Creek/Lake Mitchell Water Quality Study 
 
The South Dakota Department of Water and Natural Resources conducted a study of Firesteel Creek and Lake 
Mitchell during 1981 – 1983 (SDDWNS 1985).  This study noted ‘large populations of algae’ and classified the lake 
as ‘hypereutrophic.’  The study found ‘dangerously’ high loads of phosphorus and nitrogen entering the lake via 
Firesteel Creek, as well as excessive fecal coliform levels.  The study recommended reducing nutrient loading to the 
lake with Best Management Practices (BMPs), including fertilizer management, conservation tillage, proper grazing 
use, feedlot waste management systems, and vegetative barriers strips.  It is not know whether or to what extent 
watershed BMPs were implemented at that time. 
 
Following the implementation of the recommended watershed BMPs, the report recommended selective dredging 
in the lake as well as chemical phosphorus flocculation (alum applied every one to three years) in Lake Mitchell. 
 
B.  Diagnostic-Feasibility Study 
 
A Phase I diagnostic-Feasibility Study, prepared by the South Dakota Watershed Protection Program, was 
conducted from 1993 – 1995 (Stueven & Scholtes 1997).  The objectives of the study were to: 
 

• Evaluate and quantify nonpoint source  (NPS) yields from each subwatershed and determine the net loading 
(of pollution) to Lake Mitchell; 

 
• Define critical NPS cells within each subwatershed (elevated sediment, nitrogen, phosphorus); and 

 
• Prioritize and rank each concentrated feeding area and quantify the nutrient loading from each feeding area. 

 
The study found: 
 

• Overall sediment loading to Lake Mitchell was low, and result in one foot of sediment accumulation in the 
lake every 61 years; 

 
• Nutrient loadings to Lake Mitchell were high – 166 tons of nitrogen and 63 tons of phosphorus annually. 

 
• Lake Mitchell was highly enriched with phosphorus, at least ten times the level needed to support algae 

blooms. 
 

• At least 116 animal feeding operation contributed to excess phosphorus loading to the lake. 
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The study recommended the implementation of BMPs, specifically targeted to the priority animal feeding areas, the 
diversion of three storm sewer outlets through settling basins, and several other restoration alternatives. 
 
A ten-year Lake Mitchell / Firesteel Creek Watershed Water Quality Improvement Project, designed to implement 
recommendations of the diagnostic-feasibility study, is currently underway. 
 
C.  Alum Evaluation & Recommendations 
 
In the midst of the Lake Mitchell / Firesteel Creek Watershed Water Quality Improvement Project, the City of 
Mitchell sponsored a study to evaluate alum applications to Lake Mitchell to address lake quality improvements in 
the short-term (Osgood & Nürnberg 2002; Nürnberg & Osgood 2002).  This study was to: 
 

• Evaluate lake and watershed conditions; 
• Develop appropriate water quality goal; 
• Conduct field studies; 
• Develop a water quality model; and 
• Design an alum treatment system implementation plan. 

 
Based on this study, alum was recommended as the only feasible short-term solution to mitigate nuisance blue-
green algae blooms in Lake Mitchell.  Specifically, a three-phase alum demonstration project was recommended: 
 
 Phase One The diagnostic evaluation (Osgood & Nürnberg 2002; Nürnberg & Osgood 2002) 
 

Phase Two Initial project implementation (the three-year demonstration, this project) 
 
Phase Three Ongoing operation 

 
The three-year alum demonstration project (Phase Two) was designed to address the dual needs of a) providing 
successive, partial sediment alum doses and b) demonstrating the effectiveness of alum as a water column 
phosphorus control measure.  This demonstration was to be used to refine the ongoing alum treatments (Phase 
Three). 
 
D.  This Project 
 
This report summarizes the three annual whole-lake alum applications to Lake Mitchell, evaluates their effects and 
makes recommendations for ongoing alum applications in the larger context of the watershed management clean up 
efforts. 
 
E.  Future Projects 
 
It has been intended that the three-year alum demonstration project would set the stage for the ongoing alum 
treatments.  This report provides the rationale and recommendations to consider for future water quality projects 
on Lake Mitchell. 
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__________________________________________________________________________________ 
 

RESULTS 
__________________________________________________________________________________ 
 
A.  Alum Applications 
 
Liquid alum was transported to Lake Mitchell in tanker trucks, each carrying 4,300 gallons.  Upon arrival, the alum 
product was offloaded onto the Sweetwater alum application barge.  The capacity of the barge was half a tanker 
load, or 2,150 gallons in 2003 and 2004; but the barge was modified in 2005 to increase its capacity by 50%.  Once 
filled, the barge applied the alum along rows.  The delivered alum was metered to apply a dose based on lake water 
volume (2003) and a uniform dose by water surface (2004 & 2005).  The barge was guided by a GPS navigation 
system which allowed for precise delivery across the lake surface. 
 
The application schedule was as follows: 
 
 Year  Date  Gallons of Alum Total Gallons of Alum 
 
 2003  June 9         12,900   150,000 
   June 10         34,400 
   June 11         34,400 
   June 12         34,400 
   June 13         33,900 
 
 2004  May 3         43,207   120,787 
   May 4         51,708 
   May 5         25,872 
 
 2005  May 23         34,188   128,387*          
   June 21         38,325 
   June 22         30,261 
   June 23         25,613 
 

* About 8,900 gallons of additional alum, over the planned dose of 120,000 gallons, were applied due to the interruption of the 
application.  For water and sediment dose calculations in this report, a total of 120,000 gallons is used. 

 
 
B.  Bathymetric Survey 
 
A bathymetric survey (depth contours) was conducted as an element of this demonstration project.  The full details 
were reported in the 2003 project report.  This was important for properly determining alum doses and application 
rates.  The results are summarized below: 
 
 Surface Area:  29,550,000 ft2 (678.4 acres or 274.5 hectares) 
 Volume:  388,834,000 ft3 (2,908,000,000 gallons or 8,927 acre-feet) 
 Mean depth:  13.2 feet (4.0 meters) 
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C.  Sediment Analysis 
 
Sediment analyses were conducted in August 2004, following the second annual alum application.  These analyses 
were designed to evaluate the impact of alum additions on immobilizing sediment phosphorus in Lake Mitchell.  At 
that time, the City wanted to know a) if the alum additions were working and b) if so, could the full dose be applied 
to accelerate treatment program and see improvements.  The results and evaluation were reported in the 2004 
project report. 
 
Following the sediment analysis, recommendations were made to the City in late-2004 regarding the needed alum 
dose to complete the treatment program for immobilizing sediment phosphorus.  The City decided at that time to 
continue with the planned treatments and complete the three-year demonstration project.  This demonstration 
project includes three annual alum applications as part of a five-year regime. 
 
D.  Water and Phosphorus Inputs 
 
1.  Runoff 
 
The 2003 water year (October 2002 through September 2003) was extremely dry; 2004 and 2005 were also dry, but 
very wet during the summer.  The annual water and phosphorus loads from Firesteel Creek compare to the long-
term average (from Table 4-1 in Nürnberg and Osgood 2002): 
 
 
     1956-2001 Average 2003  2004  2005 
 
  Flow (106 m3)   32.5   0.2  15.6  16.4 
 
  TP Load (103 kg)  26.8   <0.1  13.6  11.3 
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Monthly water inflows.  Series 1 is the 1956-2001 average (from Nürnberg & Osgood 2002), 
Series 2 is 2003, series 3 is 2004 and series 5 is 2005. 
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Firesteel Creek - Monthly Load
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Monthly phosphorus inflows.  Series 1 is the 1956-2001 average (from Nürnberg & Osgood 
2002), Series 2 is 2003, series 3 is 2004 and series 5 is 2005. 

 
 
Water and phosphorus from all other surface sources were negligible. 
 
2.  Pumping from the James River 
 
Water from the James River was pumped into Lake Mitchell during two of the project years.  The amounts of water 
and phosphorus that entered Lake Mitchell were: 
 
 
      2003  2004  2005 
 

Flow (106 m3)   2.0  1.9    0 
 
  TP Load (103 kg)  549  543    0 
 
 
3.  Internal Phosphorus 
 
Internal phosphorus supplies and loading rates were evaluated in this demonstration project.  The supply of internal 
phosphorus refers to the amount of phosphorus in the lake sediments.  This was measured directly in the diagnostic 
study in 2001(Nürnberg and Osgood 2002) and during this study in 2004.  Based on these analyses, the internal 
phosphorus loading rate can be estimated as follows (Nürnberg 1988): 
 
 
       Estimated P Release Rates 
              (mg/m2/day) 
 
    2001    11.4 

2004 7.2 
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E.  Lake Monitoring 
 
Water quality samples were collected from three sampling sites in 2003, 2004 and 2005.  These were sites 12A, 12B 
and 13A from the 2001 study (Figure 1). 
 
 

 
Figure 1.  2003, 2004 & 2005 Water Quality Sampling Sites 

 
 
 

a. Lake Level 
 
The lake’s elevation varied throughout the demonstration project.  The summer of 2003 was very low and the 
summers of 2004 and 2005, the lake as at or near the spillway elevation. 
 
     Summer Ranges 
 
   2003  - 1.3 to - 3.3 feet 
   2004  - 0.5 to + 1.7 feet 
   2005  - 0.1 to + 0.8 feet 
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Lake Mitchell Spillway Elevation
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b. Phosphorus 
 
Phosphorus concentration was measured from the surface of the lake.  Because Lake Mitchell is well mixed, 
surface samples represent a good approximation of water column phosphorus content. 
 
Lake phosphorus concentrations were reduced following the alum applications: 
 
 
 Year  Lake P, before  Lake P, after 
 
 2003       250 ppb         98 ppb 
 2004       276 ppb       114 ppb 
 2005       229 ppb       150 ppb* 
 

* The 2005 alum application occurred in two parts and there were significant inflows of phosphorus during that period. 
 
 
Lake phosphorus concentrations are shown in the figures below. 
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Lake Mitchell Total P, 2001

0

100

200

300

400

500

600

31
-M

ay
7-J

un

14
-Ju

n

21
-Ju

n

28
-Ju

n
5-J

ul

12
-Ju

l

19
-Ju

l

26
-Ju

l

2-A
ug

9-A
ug

16
-A

ug

23
-A

ug

30
-A

ug
6-S

ep

13
-S

ep

Date

To
ta

l P
 (p

pb
)

 
 
 

Lake Mitchell Alum Project

0

100

200

300

400

500

600

700

800

16
-A

pr

30
-A

pr

14
-M

ay

28
-M

ay

11
-Ju

n

25
-Ju

n
9-J

ul

23
-Ju

l

6-A
ug

20
-A

ug
3-S

ep

17
-S

ep
1-O

ct

15
-O

ct

Date

To
ta

l P
 (p

pb
)

2003 2004 2005
 

 
 
The lake condition is best represented by the summer average phosphorus concentration.  The June-September 
average lake phosphorus concentrations are shown below, in comparison with 2001: 
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 Year  Summer TP 
 

2001 376 ppb 
2003       324 ppb 
2004       325 ppb 
2005       393 ppb 

 
 
The summer lake phosphorus concentration is the product of various inputs and losses.  These are evaluated in 
the analysis section below. 
 
c. Algae 
 
Algae have been measured in several ways throughout this project.  Chlorophyll is a green pigment found in all 
algae and its measure indicates the overall level of algae in the lake.  The timing and level of maximum 
chlorophyll is also evaluated as an indicator the algal nuisance levels attained during the summer.  Finally, 
phytoplankton (meaning all algae species) were enumerated from preserved samples.  Individual algae species 
were counted. 
 

1.  Chlorophyll 
 
Algae levels in Lake Mitchell is highly variable – both within the lake and within the summer season.  For 
example, it is common to measure chlorophyll values spanning two orders of magnitude (100-fold 
difference) at various sites in the lake on the same day as well as over the summer period.  For this reason, it 
is difficult to present the data in ways that are easy to discern trends, if present. 
 
Lake Mitchell is dominated by the blue-green algae, Aphanizomenon, which makes chlorophyll a poor measure 
of lake quality because this species relates to phosphorus differently than most other algae.  For this reason, 
we recommended not relying on chlorophyll as a measure of lake condition in Lake Mitchell (Nürnberg & 
Osgood 2002). 
 
Below is a summary of July-August average (and seasonal range) chlorophyll in Lake Mitchell: 
 
 

Average Chlorophyll   12A  12B  13A 
 
   2001    37 ppb    --    -- 
       (3-72 ppb) 
 
   2003    126 ppb 54 ppb  64 ppb 
       (2-194 ppb) (1-112 ppb) (1-157 ppb) 
 
   2004    57 ppb   26 ppb   16 ppb 
       (4-119 ppb) (0-87 ppb) (0-47 ppb) 
 

  2005    16 ppb  110 ppb 38 ppb 
      (1-63 ppb) (1-298 ppb) (2-109 ppb) 
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2.  Maximum Chlorophyll 
 
As with summer average chlorophyll, maximum chlorophyll is variable within the lake and from year-to-
year.  Below is a summary of maximum chlorophyll (from June – August): 
 

 
Maximum Chlorophyll  12A  12B  13A 

 
   2001    72 ppb  --  -- 
       (11 July) 
 
   2003    189 ppb 95 ppb  157 ppb 
       (14 July) (30 June) (28 July) 
 
   2004    119 ppb  58 ppb  28 ppb 
       (20 July) (19 August) (19 August) 
 

  2005    63 ppb  298 ppb 109 ppb 
      (20 June) (12 July) (27 July) 
 
 
3.  Phytoplankton 
 
Aphanizomenon, has been the dominant algal species in Lake Mitchell during the summer.  The table below 
summarizes the predominance of blue-green algae and Aphanizomenon, also a blue-green, in relation to all 
other algae in the lake.  There was a shift in the mid-summer dominant – from Aphanizomenon to Microcystis - 
beginning August 10, 2005. 
 
 

     Blue-Green Algae Aphanizomenon 
     (% of all algae)  (% of all algae) 
 

  2003 27 May         14/0/0        0/0/0 
   9 June        43/73/47     33/59/40 
   16 June        76/81/32     54/61/12 
   14 July        99/99/94     99/99/89 
   18 Aug        99/98/68     98/90/16 

 
  2004 26 May          0/0/0        0/0/0 
   9 June        71/0/93     22/0/59 
   22 June        73/59/97     58/30/95 
   7 July        98/92/92     96/93/91 
   20 July        98/53/17     98/46/7 
   5 August       56/93/88     30/86/86 
   19 August       94/97/90     84/81/75 
   2 September       77/46/35     69/28/17 
   16 September       92/88/92     89/83/91 
   30 September       94/82/51     94/81/47 
   14 October       84/95/93     80/95/91 
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  2005 18 April         2/0/0        1/0/0 
   3 May          0/0/40        0/0/0 
   19 May        10/55/0       0/51/0 
   1 June        90/95/49     89/95/46 
   20 June        98/86/58     94/70/15 
   27 June        95/92/93     84/88/88 
   12 July        98/99/97     95/97/91 
   27 July        97/99/99     80/91/92 
   10 August       94/91/89        6/8/5 
   24 August       92/60/50     55/47/3 
   8 September       95/81/55     79/66/71 
   21 September       91/95/28     71/89/70 
   12 October       98/93/85     98/90/70 
 

* Numbers are percentages from sites 12A/12B/13A. 
d. Zooplankton 
 
Zooplankton were collected and enumerated only in 2003.  The results are reported in the 2003 project report. 
 
e. Secchi Disk 

 
The lake condition is best represented by the summer average Secchi disk transparency, represented below as 
the July-August average, in comparison with 2001: 
 
 
 Year  Site 12A Site 12B Site 13A 
 

 2001  2.7 feet  5.0 feet  6.7 feet 
 

2003  2.2 feet  4.8 feet  10 feet 
2004  3.2 feet  5.4 feet  6.4 feet 
2005  2.3 feet  3.0 feet  4.6 feet 

 



 62

__________________________________________________________________________________ 
 

ANALYSIS 
__________________________________________________________________________________ 
 
A.  Watershed Inputs 
 
The major surface water inlet to Lake Mitchell is Firesteel Creek, providing 99% of the water and phosphorus 
inputs to the lake (except in very dry years when water is pumped in from the James River).  The patterns of these 
inputs were evaluated in the diagnostic studies (Osgood & Nürnberg 2002; Nürnberg & Osgood 2002).  The table 
below summarizes historical patterns and those measured during the diagnostic study (2001) and the demonstration 
project (2003-2005): 
 
 
      - -  Percentiles1 - - 1991- 
      10 50 90 20012 2001 2003 2004 2005 
 
 Annual Water Inputs (water year, 106 m3) 
 
 - Firesteel Creek   21.0 114 275   0.31 15.5 16.4 
 - Pumping from the James River       2.0  1.0  -- 
  

TOTAL   21.0 114 275 75.6 120 2.31 19.4 16.4 
 
 Annual Phosphorus Inputs (water year, 103 kg) 
  

- Firesteel Creek   0.7 18.5 101 53.5 86.2 0.1 13.6 11.3 
 - Pumping from the James River      -- 0.5  0.5  --  
  TOTAL   0.7 18.5 101 53.5 86.2 0.6 14.1 11.3 
 

1. From Osgood & Nürnberg (2002). 
2. From Nürnberg & Osgood (2002). 

 
 
There are several notable observations from these data: 
 

1. 2001 was near-normal with respect to the amount of runoff, its phosphorus content and the timing of the 
inputs during the year. 

 
2. 2003 was extremely dry, substantially drier than the 10th percentile.  The phosphorus inputs from Firesteel 

Creel were similarly low, and the addition of pumped water from the James River was the largest external 
phosphorus supply to the lake. 

 
3. 2004 and 2005 had near-normal amounts of phosphorus inputs on an annual basis; however the vast 

majority of these inputs occurred during July and August.  Indeed, the phosphorus inputs during July and 
August represented 90% and 96% of the total annual inputs during 2004 and 2005, respectively. 
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B.  Lake Condition 
 
1.  Water quality 
 
The water quality of Lake Mitchell has not changed throughout the demonstration project.  There have been short-
term improvements in phosphorus concentration immediately following the alum applications, but lake phosphorus 
concentrations increased due to the fact that internal inputs have not been fully abated or that external inputs 
occurred during the summer.  Because the lake’s phosphorus concentration remained high, the lake’s algae remained 
dominated by blue-greens and the lake’s water clarity remained substantially unchanged. 
 
Because the full alum dose has not yet been added to the lake, the fact the lake’s water quality remains poor is 
expected.  Significant water quality improvements are not expected until the lake’s target phosphorus concentration 
of 90 ppb is reached (Osgood & Nürnberg 2002). 
 
2.  Sediment Phosphorus and Internal Phosphorus Loading 
 
Sediment phosphorus was measured in 2001 and in 2004 (following the 2004 alum application).  Based on these 
analyses, internal phosphorus loading rates were estimated (see results).  In addition, the mass of internally supplied 
phosphorus was determined in 2001 as 4,066 kg. 
 
The diminished sediment phosphorus is the result of the alum additions.  It is reasonable to estimate the diminished 
internal phosphorus loading rates in proportion to the amount of alum added, and therefore the amount of 
sediment phosphorus immobilized.  Internal phosphorus loading rates and amounts are estimated as follows: 
 
 
     Estimated P Rate Estimated P Load 
        (mg/m2/day)     (kg/summer) 
 
    2001  11.4   4,066 
 
    2003   9.1   3,246 
    2004   7.2   2,568 
    2005   5.3   1,891 
 
 
C.  Modeling 
 
Using results from this study and applying the model developed in Nürnberg & Osgood (2002), it is possible to 
evaluate the impacts of the alum applications in the context of variable loading conditions.  The three years of the 
demonstrations have been extreme in several ways, which challenges this evaluation.  It was extremely dry in 2003, 
so dry that the input parameters are outside the range of the model.  The years 2004 and 2005 were near-normal 
overall, but substantial inflows occurred in mid-summer, a condition not encompassed in the modeling analysis of 
Nürnberg & Osgood (2002).  As a result of these extremely unusual conditions, I have had to make modifications 
or assumptions in the modeling evaluations. 
 
The lake phosphorus model considers internal and external phosphorus inputs to Lake Mitchell and estimates the 
lake’s phosphorus concentration, expressed as the summertime average.  I have listed the measured summertime 
(June through September) average phosphorus concentration and compared that with the model evaluation to help 
explain the observed results. 
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      2001  2003 2004 2005 
 
 Observed Lake P (ppb)  376  324 325 393 
 
 Model Estimate, original (ppb)  466  n/a1 226 185 
 
 Model Estimate, modified2 (ppb) 466  n/a 401 371 
 

1. The model could not be used due to 2003 being extremely dry. 
2. The annual external P inputs that occurred during the summer were added back into the internal loading term in the 

model as a way to adjust for the unusual situation where the majority of the external input occurred in mid-summer. 
 
 
The results above show: 
 

• The measured lake phosphorus concentration remained relatively constant throughout the demonstration 
project. 

 
• In 2003, lake phosphorus concentration was not reduced because internal phosphorus inputs had not been 

sufficiently mitigated (see also the 2003 progress report). 
 

• The original model, the model developed in the diagnostic study (Nürnberg & Osgood 2002), estimates that 
lake phosphorus concentration decreases throughout the demonstration project period.  However, the 
original model was developed using historic data where the majority of the external phosphorus inputs 
occurred prior to summer.  Thus, the original model also indicates that in a more normal hydrologic year, 
the lake phosphorus would have been reduced. 

 
• The modified model adjusted for the fact that 90 and 96% of the external phosphorus inputs entered Lake 

Mitchell in mid-summer in 2004 and 2005, respectively.  When this adjustment was made, the model more 
accurately estimated the observed condition in Lake Mitchell. 

 
D.  Alum Demonstration 
 
The three annual alum applications that occurred during this demonstration project were designed to accomplish a 
two-fold objective: to reduce internal phosphorus and to mitigate the annual external inputs to provide seasonal 
relief.  This application strategy is called for because of the extreme conditions that occur in Lake Mitchell (Osgood 
& Nürnberg 2002). 
 
1. Sediment Treatment 
 
The annual alum applications were applied over the lake surface to provide a bottom blanket of alum floc.  As the 
alum is applied, it strips phosphorus from the water, which is why the lake phosphorus concentration decreased 
immediately following each application.  The ‘unused’ alum that settles to the lake sediments, forms aluminum-
phosphorus bonds, which permanently immobilizes sediment phosphorus, thereby reducing internal phosphorus 
loading.  The results presented above show that sediment phosphorus was immobilized and internal phosphorus 
loading rates have been reduced. 
 
As called for in the diagnostic study (Osgood & Nürnberg 2002), the first three alum applications have only 
provided a portion of the required dose.  As a result of the evaluation throughout this demonstration, which have 
included field measurements, modeling and a sediment study, the original sediment dose can be refined.  I estimate 
the alum dose needed to immobilize the remaining sediment phosphorus to be (see appendix A): 
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 Single application (2006)  256,000 to 441,000 gallons 
 Split application (2006 & 2007) 146,500 to 250,000 gallons per year 
 
 
This estimate is applicable if the alum applications occur in 2006 (single application) or in 2006 and 2007 (split 
application).  These doses would need to be increased if the applications are delayed. 
 
2. Water Column Treatment 
 
Ongoing alum applications will be necessary to meet Lake Mitchell’s water quality goals, until substantial reductions 
in watershed phosphorus loading are realized. 
 
Level of Watershed Loading Reduction to Meet Lake Water Quality Goal 
 
Nürnberg & Osgood (2002) found that Lake Mitchell’s water quality goal would not be met with a 50% reduction in 
watershed phosphorus loading, even after internal phosphorus loading had been controlled.  When assuming 
internal phosphorus loading is totally controlled (= 0), the model from Nürnberg & Osgood (2002) shows that a 
80% reduction in watershed phosphorus loading must occur before the 90 ppb lake phosphorus goal is 
accomplished. 
 
The 80% reduction in watershed phosphorus loading should be used as a target, along with an assurance that 
internal phosphorus inputs being controlled, before considering whether ongoing alum applications should be 
discontinued. 
 
 
Continuous Alum Application 
 
As noted above, ongoing alum applications will be necessary to accomplish water quality improvements in Lake 
Mitchell.  Some method of continuous application is needed to compensate for the excess phosphorus that enters 
the lake each year. 
 
The demonstrations have addressed this need, in part, through annual, whole-lake applications.  This method made 
sense because these were designed with the dual purpose of stripping phosphorus from the water and immobilizing 
phosphorus in the lake sediments.  As the projects moves into Phase III, a different method for continuous 
application is appropriate. 
 
A continuous application system is designed to add alum on demand based on the amounts of phosphorus entering 
the lake.  Because these amounts vary greatly from year-to-year as well as seasonally, the system must have the 
capacity to meet these demands.  The system is comprised of a primary shore station that includes a reservoir to 
hold the liquid alum, and a distribution system that includes an air compressor and liquid alum pump.  The alum is 
distributed to multiple points in the lake through microfloc generators.  These generators ‘spray’ the alum into the 
water where it strips phosphorus from the water and, as it settles, adds to the bottom barrier of alum.  The rate of 
alum application is adjusted to meet the known demand. 
 
I have estimated the required annual alum dose (gallons), based on a range of flow conditions (see Appendix D) as 
follows: 
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  Flow   at least    up to 
10%            0                  0 
25%    34,800   69,600 
50%  155,500 311,000 
75%  382,900 765,800 
90%  352,300 704,500 

 
 
E.  Conclusions 
 
The three year alum demonstration project has quantitatively illustrated the magnitude of the problem confronting 
the management of Lake Mitchell.  Water quality goals, meaning real improvements in water quality, will not be 
accomplished until both of the following objectives are met: 
 

• Substantial control of internal phosphorus loading, and 
• An 80% reduction in watershed phosphorus loading 

 
The three annual alum applications have accomplished a significant reduction in internal phosphorus loading.  The 
remaining dose needed to finish this task has been estimated. 
 
The watershed improvements accomplished to date, have not yet accomplished the required phosphorus 
reductions.  Until this happens, continuous alum applications will need to occur to accomplish the water quality 
goal.  The required annual dose for this task has been estimated. 
 



 67

__________________________________________________________________________________ 
 

RECOMMENDATIONS 
__________________________________________________________________________________ 
 
The alum demonstration project on Lake Mitchell addressed this problem statement (Osgood and Nürnberg 2002): 
 

Excessive algae growth causes unpleasant tastes and odors in the City’s drinking water and detracts from the lake’s aesthetic 
qualities.  The lake’s poor water quality poses minimal public health concerns, because raw water is treated before it is 
distributes for drinking water.  Algae problems in Lake Mitchell are longstanding, and there is evidence that lake phosphorus, 
which could make algae blooms worse, is increasing over the past decade. 

 
Based on the diagnostic studies as well as the results from this demonstration, these problems remain, although the 
tastes and odors in the City’s drinking water have been mitigated to some extent after the City connected to the 
Dakota Rural Water system, which supplements the City’s water supply with treated water. 
 
The alum demonstration project was designed to evaluate whether alum could be used to lower Lake Mitchell’s 
phosphorus concentration to 90 ppb, as an interim goal.  While this phosphorus level in Lake Mitchell has not yet 
been attained, it remains an appropriate target. 
 
The management alternatives and recommendations discussed below consider a lake phosphorus concentration goal 
of 90 ppb. 
 
 
A.  Future Management Alternatives 
 
Ongoing watershed and lake management will be required in both the short- and long-term to realize water quality 
improvements in Lake Mitchell.  Here, I review the most reasonable management approaches that can be 
considered. 
 
1.  Ongoing Watershed Management 
 
Because the ultimate source of phosphorus to Lake Mitchell is its tributary watershed, this source must be 
addressed.  However, this is a very large problem that will require a very large investment of time and resources to 
get on top of this problem. 
 
The original goal for the Firesteel Creek management project was a phosphorus reduction of 50%.  Here, I have 
estimated that an 80% reduction is needed. 
 
It has been estimated that, after seven years, less than 10% of the watershed phosphorus load has been mitigated.  
Clearly, there is much more work to do. 
 
I have not critically evaluated additional or alternative approaches to reach the watershed goal as part of this project.  
However, I recommend that additional, more aggressive approaches and investments be evaluated and considered, 
because it appears the current strategy, while substantially proceeding as programmed, is inadequate.  Additional or 
more aggressive approaches to be evaluated might include: 
 

• Greater financial investments 
• Water diversions 
• Mandatory controls 
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It is time to re-think the overall scope of the watershed project. 
 
2.  In-Lake Alternatives 
 
Osgood and Nürnberg (2002) considered a full range of lake management alternatives.  The best available 
technologies and approaches were evaluated in 17 categories, and every one of them was found to be either not 
feasible or not effective (or both) – except alum (see below). 
 
Because the water quality problems in Lake Mitchell are serious and their mitigation is difficult, there has been a 
high degree of urgency to address these problems.  As well, because the three year alum demonstration project has 
yet to accomplish observable water quality improvements, there has been an understandable frustration within the 
community.  One of the outcomes of this frustration has been to consider or re-consider alternative management 
approaches.  I will comment briefly on these options below. 
 
Copper sulfate 
 
Copper sulfate is an algaecide that is reasonably effective at killing the kind of algae in Lake Mitchell.  Its advantages 
include a known mode of action with predictable results.  Its disadvantages include research that shows the algae 
develop a genetic resistance to the copper sulfate, the buildup of copper in the lake sediments and its high cost.  I 
have estimated the initial copper sulfate treatments would cost $300,000 to $1,400,000 per year.  I do not 
recommend using copper sulfate. 
 
Circulation 
 
Circulation refers to the process of artificially inducing water circulation to move algae out of the illumination they 
need to grow or to keep buoyant algae from accumulating on the lake surface.  Sometimes circulation is also 
combined with aeration, but this is usually misunderstood, as air bubbles can be used to create the circulation, not 
add air or oxygen to the water.  In the case of Lake Mitchell, these differences are not important because the lake is 
extremely well mixed and aerated naturally as a result of wind and wave action.  Thus, artificial circulation or 
aeration will not be an effective treatment. 
 
Corn meal and barley straw 
 
Corn meal and barley straw have been used experimentally in ponds to accomplish algae control in some cases.  The 
mode of actions appears to be a result of adding substances to the water which allow bacteria to compete with algae 
for phosphorus – or simply, to give bacteria an advantage over algae.  While there is a credible theoretical basis for 
these treatments, they are highly experimental at this time.  Also, the few cases where they have been tried, have 
been limited to ponds or very small lakes.  I do not recommend the consideration of corn meal or barley straw at 
this time. 
 
3.  Continued Alum Applications 
 
This project has been designed to evaluate and set the stage for continuous alum applications to mitigate excessive 
algae in Lake Mitchell.  Specific recommendations are included below. 
 
4.  Do Nothing 
 
Doing nothing is always an alternative.  Given the extreme and excessive nature of the problems confronting Lake 
Mitchell, this is a rational alternative. 
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B.  Recommended Management Actions 
 
1.  Alum 
 
Alum applications are required to a) complete the sediment treatment and b) to offset the continuous phosphorus 
inflows.  In the three-year demonstration project, alum was applied as a bulk application on an annual basis.  To 
make the transition into Phase III, the ongoing application, it makes sense to shift to a continuous system.  A 
continuous low-dose system is able to meter the needed alum dose at the times and locations where it is most 
effective and adjust for highly variable seasonal and annual inputs.  The continuous injection system will accomplish 
both objectives and, after the initial investment, be less costly to operate. 
 
Capital Costs 
 
The costs for purchasing and installing a low dose alum injection system will be approximately $400,000.  This 
estimate includes all materials and installation.  Additional costs for providing buildings or housing as well as 
electrical hookup are not included in this estimate. 
 
Operation and Maintenance Costs 
 
I recommend both the sediment and annual alum be applied using the continuous injection system.  The delivered 
alum costs have been estimated at a rate of $0.80/gallon. 
 
 Sediment Alum – Using the estimated alum doses presented above, the estimated cost is: 
 
  Dose applied in 2006   $250,000 to $352,000 
  Dose split in 2006 & 2007  $117,000 to $200,000 per year 
 
 Annual Alum – Using the estimated ranges from above, the estimate annual cost is 
 
  $249,000 (range $0 to $613,000) per year 
 
 System Maintenance – The approximate annual maintenance costs are approximately $1,000. 
 

Monitoring – Ongoing monitoring is needed to evaluate the system’s performance.  The estimated costs, 
excluding staff, are estimated to be $5,000. 

 
2.  Watershed 
 
Because the costs for the ongoing management of Lake Mitchell’s water quality are high, every possible effort to 
control watershed phosphorus must be considered.  While it is beyond the scope of this project to evaluate 
additional watershed projects, I recommend a more aggressive implementation schedule, greater investments and 
high flow diversions.  All of these, if feasible and effective, will reduce the costs of the annual alum applications. 
 
3.  Lake Manager 
 
Because the ongoing management of Lake Mitchell is necessarily a long-term commitment, a full time lake manager 
will be required to oversee the watershed implementation, the operation of the alum system and the lake and 
watershed monitoring. 
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__________________________________________________________________________________ 
 

APPENDIX A 
 

ESTIMATED REMAINING SEDIMENT ALUM DOSE 
__________________________________________________________________________________ 
 
The estimated remaining sediment alum dose is based on the August 2004 sediment analysis and takes into account 
the 2005 alum application. 
 
Sediment Dose Based on 2004 Sediment Analysis 
 
a.  From the method reported in the 2004 progress report, 339,000 gallons. 
 
b.  Using the mobile P method (more conservative): 
 
 From the sediment results reported in the 2004 progress report, mobile P is: 
 
  Sediment depth Mobile P Al:P ratio Alum Dose 
 
  0 to 4 cm  2.75 g/m2 100:1  275 g/m2 
  0 to 10 cm  6.29 g/m2   11:1  69.2 g/m2 
 

The higher dose is the most conservative estimate.  The lower dose is representative of a greater sediment 
depth as well as being more consistent with the method used in step a, thus is used in this analysis. 
 
The alum is to be applied over the sediment area in Lake Mitchell where there is excess mobile phosphorus.  
Based on the sediment sample analysis, that represents to 12-foot contour.  Thus, applying the alum dose to 
sediments in water depths 12-feet deep and greater: 
 
 69.2 g/m2 x 396.5 acres (1,600,000 m2)  = 110,000,000 g Al 
  at 1,000 g/kg    = 110,000 kg Al 
  at 0.22 kg Al / gallon alum  = 500,000 gallons alum 

 
 
Estimate of Water Demand 
 
The lake phosphorus concentration in the springtime is about 250 mg/m3.  When this is applied over the lake 
volume (11 x 106 m3) it represents 2,700 kg P in the lake water.  Based on Al:P ratios of either 3:1 or 5:1, this 
represents 37,000 to 61,000 gallons of alum, which is an estimate of the water demand.  Applying this demand to 
the range of estimated alum doses in steps a and b (above): 
 
 Remaining alum dose range: 
 
  339,000 gallons + 37,000 gallons = 376,000 gallons 
  500,000 gallons + 61,000 gallons = 561,000 gallons 
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Adjustment for 2005 Alum Application 
 
The dose range presented above should be adjusted by the alum added in 2005 to result in an estimate of the 
remaining alum dose to be applied in 2006.  In 2005, 120,000 gallons of alum were applied to Lake Mitchell, thus 
the range of remaining dose is estimated as: 
 
  376,000 gallons – 120,000 gallons = 256,000 gallons 
  561,000 gallons – 120,000 gallons = 441,000 gallons 
 
Because the original plan called for splitting the sediment does into five annual applications, I have estimated the 
remaining dose split over 2006 and 2007.  Because the dose is split, adjustments must again be made for another 
annual water demand, thus the remaining dose is increased overall: 
 
 Total dose range: 
 
  256,000 gallons + 37,000 gallons = 293,000 gallons (146,500 gallons per year) 
  441,000 gallons + 61,000 gallons = 502,000 gallons (251,000 gallons per year) 
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__________________________________________________________________________________ 
 

APPENDIX B 
 

ESTIMATED CONTINUOUS ALUM DOSE 
__________________________________________________________________________________ 
 
The estimated alum dose for a continuous application is based on the net annual phosphorus inputs (inflows – 
outflows) from Firesteel Creek, with adjustments for available phosphorus and a range of alum removal efficiencies. 
 
Net annul phosphorus inputs were calculated from 1979 – 2001 data in Appendix G from Nürnberg and Osgood. 
(2002).  These years were used because outflow volumes were measured and therefore outflow phosphorus could 
be estimated.  After the net annual phosphorus was calculated, these data were ranked by percentiles: 
 
  Percentile  kg P / year 
 
  10%           0 
  25%     1,532 
  50%     9,776 
  75%   46,800 
  90%   62,000 
 
The immobile or unavailable phosphorus fraction was estimated to discount the loads from above.  This is 
appropriate because the mineral fraction of the phosphorus load is not considered biologically available of reactive.  
Based on the TP/TDP fractions from the inflow data collected throughout the Firesteel Creek project (1999 – 
2005), which varied according to flow, the following adjustments were estimated: 
 
  Percentile  Adjustment 
 
  10%     0% 
  25%     0% 
  50%   30% 
  75%   64% 
  90%   75% 
 
These adjustments were applied to the net annual loads from above: 
 
  Percentile  kg P / year 
 
  10%           0 
  25%     1,532 
  50%     6,843 
  75%   16,848 
  90%   15,500 
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Finally, to estimate the amount of alum needed to immobilize these phosphorus inputs, I used the rations 5:1 and 
10:1, which encompasses the most commonly used ranges (Osgood et al. 2005).  The amount of liquid alum 
(gallons) is presented by using the conversion of 0.22 kg Al/gallon: 
 
 
 
  Percentile  5:1  10:1 
 
  10%             0            0 
  25%     34,800   69,600 
  50%   155,500 311,000 
  75%   382,900 765,800 
  90%   352,300 704,500 
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Appendix E 
 
 
 
 

Information & Education 
 

http://denr.sd.gov/dfta/wp/tmdl/fciesegment1.pdf 
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